Introduction and Purpose of Project

Until new and innovative power generation technologies become available, coal-fired
generation will continue to play a major role in supplying the energy needs of this country. All
told, fossil-steam plants generate more than 70 percent of all electric energy in the country and
these aging plants, on average more than 30 years old, will remain the foundation of the power
industry for the immediate future.

While the Intermountain Generating Station is still one of the newest and most modern large
coal-fired generating stations in the country, it is now exceeding 20 years in service and some
of the components and equipment are starting to show signs of that age. With no foreseeable
end to the need for the power from this station, it is imperative that we take any prudent
measure available to maintain the reliability and efficiency for which this facility is well known
and upon which its economic future depends.

With that imperative in mind, this project was developed - Availability Improvement Project.
The project had five objectives:

1. System Criticality Assessment: Evaluate and identify the plant systems that,
by design, have the highest potential for negatively affecting availability of 1GS,
ICS and STS.

2. Assessment of Condition Monitoring: Evaluate the available methods for

monitoring the condition of the systems and equipment both on and off-line.

3. Assessment of Maintenance Plans and Methods: Evaluate the current and
available methods, plans, and programs for maintaining the systems,
subsystems, and individual pieces of equipment.

4. Critical Spare Parts Evaluation: Evaluate what critical parts are necessary for
each system and piece of equipment.

5. Plan for Future Renewals and Replacements: Plan for future renewals and
replacements by identifying them as far ahead as possible.

None of these objectives in and of themselves are new or different from what we have been
trying to accomplish at IGS since the plant went on-line. In fact, it has always been our
objective to maintain the plant in “As-New” condition and much effort has been expended
toward that means over the years. Nevertheless, organizations can become entrenched in their
modes of doing things and IPSC is not immune to this form of unintentional complacency.

The hope for this project was to rekindle innovation and imagination among the experienced

personnel of this plant upon whom we so much depend but, also upon whom may be becoming
myopic in their viewpoint by the long years of service.
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Historical Losses of Availability

The first step in this process was to look at the historical losses of availability for the station to
determine which pieces of equipment or systems have caused the highest number of forced
outages or derates over the approximate 20 years of service. The graph below shows the
losses by major pieces of equipment.

1GS
Loss of Availability by Major System

BElectrical
8%

Balance of Plant
7%

Includes all generation lost
except for Planned Outages
and Planned Derates.

As would be expected, the boiler or steam generator has historically had the largest impact on
availability followed by the Turbine-Generator. Clearly, boiler reliability is the deciding factor in
the economic viability of this facility and is the major factor in ensuring high capacity factors.
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NERC-GADS Fossil Steam Plant Data
(1995-1999, Al Unit Sizes, All Fuels, Average size approx. 300 MW)

Balance of Plant

In a 2002 publication (Productivity Improvement Handbook for Fossil Steam Power Plant: Third
Edition, 1006315), EPRI published some availability numbers for all fossil fuel plants across the
country. The results are published above. As you can see, these numbers compare very
similarly with the experiences at IGS. EPRI did not break out electrical systems from the
balance of the plant so no direct comparisons could be made in that area.

Rationale for Critical Systems

In order to focus this project on the systems most affecting reliability, the different plant systems
and subsystems were categorized by overall impact on plant availability. The goal was to
assign a Criticality Factor (CF) for each plant system or subsystem. This system was similar to
one used by LADWP right after initial construction to review the spare parts and maintenance
needs for the plant. The categories used were as follows:

CF 1 = Equipment failure causes 100 percent load loss immediately. No Redundancy.

CF 2 = Equipment failure causes partial load loss immediately. Redundancy not
capable of 100 percent output.
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CF 3 = Equipment failure causes no load loss. Redundancy capable of 100 percent
output.

CF 4 = Equipment failure causes only inconvenience. All other process equipment not
directly tied to production.

For this project, only CF 1 and CF 2 systems will receive a detailed analysis. Some analysis
was also done of the coal yard even though it was deemed to have been CF 3 because of
redundancy. This does not mean that the other plant systems are not important or necessary,
we are just trying to focus this detailed review and analysis on those pieces of equipment that
have or are most likely to cause losses of generation.

The factors used for determining the appropriate CF were, historical events, design
redundancy, part availability, repair time, accessibility, and experience-based intuition.

The list of systems assigned CF 1 or CF 2 are attached at the end of this section.

Project Implementation

This report will be just a bunch of words without a plan and the follow-up to make something
positive happen. Lofty objectives like these cannot be achieved by any one department or
group, it has to be done as a team effort with the support of management and the project
owners. The value of the efforts will only be realized if improvements in availability can be
achieved and maintained over long periods of time.

The actual implementation of this project will be in five steps:

1. Complete a critical systems assessment to determine which plant systems and
equipment should be analyzed. This has been completed.

2. Hold availability improvement meetings with key plant personnel for each of the
five areas outlined in this report. The purpose of the meetings will be to identify
possible changes to the predictive maintenance programs, maintenance
schedules, spare parts needs, and to suggest possible future capital
improvements. This has also been completed.

3. Perform detailed analysis of the suggestions received from the availability
improvement meetings. The analysis should include estimates of the cost of
implementation and economic benefits and should rank the suggestions on the
potential impact to availability. Management and owner support should be
obtained for those projects that will be taken to full completion.

4. The list of approved recommendations should be tracked with regular status
updates. Schedules should be developed for each recommendation. Where
needed, the recommendations should be budgeted on either the capital or O&M
budget.
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5. Create Availability Improvement Working Groups for each of the five major plant
areas outlined in this report:

Steam Generator
Turbine-Generator
Electrical
Balance-of-Plant
Converter Station

] ® * . .

These Working Groups should incorporate the key personnel from all of the plant
departments. They should meet as needed, but no less than twice per year to
review the recent events that affected availability, to perform failure analysis,
discuss plans for future capital improvements, and to develop suggestions for
improvement in any Maintenance or Operational activity.

The results from these meetings should be added to the tracking lists, evaluated
and monitored similar to the way the original suggestions are being handled.

This report covers only the activities of Steps 1 and 2. All other activities will be reported on at
a later date.
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Steam Generator Systems

Description of Systems

The Steam Generator System consists of the Boiler, Main Steam, Reheat Steam, Pulverizers,
Combustion Air Supply, and all other subsystems necessary to generate the steam for the
Turbine-Generator. For this analysis, Steam Generator, consisting of subsystems determined
to be Criticality 1 or 2, were reviewed by a committee of those personnel who are responsible
for these systems.

The following System Codes were analyzed with the Steam Generator Systems:

Plant System System Code
Steam Generator SGA
Combustion Air Supply SGB

Boiler Vents and Drains SGF

Main Steam SGG

Burner and Mili Controls SGH

Soot Blowing SGl

Reheat Steam SGJ

Steam Generator Losses by Subsystem

(Percentage of all Steam Generator Losses of Equivalent

Availability )
Main & Reheat Steam g0t Blow ing Pulverizers
10% 1% 2%
Boiler Vents angd
Drains

1%

Combustion Air and
Burners
5%
Drum Safeties
2%
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Losses of Availability

Historically, the Steam Generator Systems have attributed to 44 percent of the total losses of
availability for the station. IGS experiences compare very similarly to NERC-GADS data for
unit downtime with the average for plants greater than 300 MW from 1995 to 1999 being 52
percent of all losses of availability. 1GS is also similar to NERC-GADS with the majority of
outages being caused by Boiler tube leaks (79 percent). The second largest cause of loss of
availability is Main and Reheat Steam (10 percent) with most of those incidents being caused
by safety valves. All other systems account for the remaining 11 percent of losses.

Some of the key statistics gathered from an analysis of the IGS historical data:

Unit 1 Unit 2 Station
Number of events caused by Steam 136 130 266
Generator Systems
Percentage fo all events caused by 27.5% 30.1% 28.7%
Steam Generator Systems
Number of forced outages caused by 33 34 67
Steam Generator Systems
Percentage of all forced outages 21.0% 24.3% 22.6%
caused by Steam Generator Systems
Equivalent hours of lost generation 1691.1 1551.2 3242.4
caused by Steam Generator Systems
Percentage of all equivalent hours of 45.9% 41.2% 44.0%
lost generation caused by Steam
Generator Systems

Boiler Tube Failure Reduction Program

From the initial startup of IPP, IPSC has pursued an ambitious condition assessment program
for the Steam Generator and ancillary equipment. This program is designed to minimize both
the average annual outage rate associated with steam generator pressure component failures
(primarily tube leaks) and in minimizing the length of the respective outages.

The Boiler Tube Failure Reduction Program has yielded excellent results for the past 18-plus
years at IGS. However, as the units age, the number of tube failures is trending upward.
Vigilance in adhering to established standards and continuous efforts to improve the program
will be necessary to maintain this high level of performance into the future.

IGS Performance Compared to Other Coal-fired Units of Similar Size

Compared with the most recent data (published January 2005) from the NERC-GADS Industry
Database, the IGF units consistently out-perform the industry average when it comes to both
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the average number of tube-leak related outages and the average duration of respective
outages. The following table summarizes these numbers compared to similar coal-fired units in
the 800-1000 MWg range. Included as an attachment to this report are detailed charts showing
yearly tallies for each unit in each of the categories below for each year since start-up.

NERC-GADS Unit #1 Unit #2 IGS
5-year 5-year 5-year 5-year
Average Average (‘00 Average Average
to Present) (‘00 to (‘00 to
Present) Present)
Number of tube- 3.39 1.9 1.23 1.3
leak related
Outages/year
Hours per Outage 174.21 102.11 57.14 64.1

On the average, IGS has managed to hold down both the number or tube-leak related outages
and the outage duration to nearly 1/3 of the industry average for 18 years. However, the
number of tube leaks on both units has started to climb in recent years. This is an indication of
not only the increasing age of the units but of the need to improve efforts to eliminate failures.
The key to reducing BTFs is to identify the failure mechanisms and take action to mitigate or
eliminate the root causes.

Historical BTF Mechanisms

IGS Units have experienced 47 tube failures (combined) in the past 18-plus years. A brief
treatment of the top three categories of failure mechanisms, and other considerations will follow
as outlined below:

Attachment-weld Failures

External Erosion

Short-term Overheat

NO Water Chemistry-related tube failures
Other Mechanisms of Concern

Attachment-weld Failures

More than 20 percent of all tube failures at IGS have resulted from failure of dissimilar-
metal welds at the hanger-lug attachments in the vertical section of the Reheat
Superheater. Other failures of this type include cracks at membrane welds where the
side-wall connects to the furnace sloped floor and similar cracking at the paddle-tie bars
in the corners of the furnace and at the convection-pass front wall, side wall, floor
connections. These are all high stress areas. Failures are related to
expansion/contraction design issues.
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External Erosion

This category includes the mechanisms of Soot-blower Erosion and Flyash Erosion.
Although soot-blower erosion is extensive in both units, most soot-blower related failures
have resulted from soot-blower failures; failure to retract. Flyash erosion is a relatively
new mechanism at IGS. Recent fuel changes have increased the ash loading through
the boiler which has accelerated erosion.

Short-term Overheat

Short-term overheat normally results from restricted steam flow through the tubes.
Restrictions have included weld wire, slag, exfoliated oxide, possible water blockage at
start up, and most recently, a hinge pin from a check valve that made its way to a super
heater inlet manifold. The ubiquitous use of chill rings, or backing rings in the weld
joints of the superheater and reheat superheater tubes has provided numerous
opportunities to collect debris.

NO Water Chemistry-related Failures

The discussion of tube failure mechanisms at IGS would not be complete without
trumpeting the fact that plant chemists have maintained excellent water chemistry in the
boilers. In more than 18 years, neither unit has experienced a chemistry-related failure.

Other Mechanisms of Concern

Although long-term overheat (creep) has not been an issue at IGS, the units are aging
and both units exhibit the typical uneven temperature profile from side to side through
the superheater sections. As a result, some overheating is expected. Both of these
facts make this a mechanism to watch for in the future.

Most weld and material defects should have manifested themselves by this point in the
life of the units. However, cracking due to mechanical and thermal fatigue will increase
as time marches on. Again, vigilance is called for.

Considerable effort has been expended in the past to mitigate and eliminate many of the
concerns above. A few examples of past efforts follow in the next section.

Efforts Taken to Eliminate BTF Mechanisms

The current inspection plan for the IGS units is designed to ensure that each major component
of the boiler is inspected at least once every 6 years (3 major-outage cycles). However,
experience has proven to be the best guide as to where to concentrate the inspection
resources. Unit 2 has a much better BTF record, in part, due to lessons learned on Unit 1. A
few examples follow: o

Reheat Superheat Support Lugs
Paddle-tie bars

Lower Furnace Wall-to-Floor Connections
Lower Waterwall Header Issues
Convection Pass Arch
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These are areas where numerous tube failures resulted from over-stressed connections.
Failures in these areas have been reduced due to increased inspection frequency and scope,
and by making alterations to relieve residual stresses.

Soot-blower damage has been reduced by forming a dedicated soot-blower crew to improve the
consistency of maintenance. Soot blower pressure settings have also been optimized to find a
balance between maximizing cleaning efficiency and minimizing damage. Damage maps are
used to track wastage rates, and of course, tube shields are employed in troublesome areas
when possible.

Flyash erosion is mitigated by careful attention to tube alignment in pendant elements and
shielding/baffling is employed where needed.

It is difficult to combat short-term overheat; but, preemptive radiographic examination of lower
tube bends and small diameter chill rings have been employed in the past to mitigate this
mechanism.

Long-term overheating is monitored with internal oxide thickness measurements in the highest
temperature areas of the pendants. Base-line data is compared to more recent readings with
Larsen-Miller analysis to estimate remaining life. Replication at welds, particularly on the
penthouse headers is used to spot creep in the early stages.

A more comprehensive oxide thickness survey is under consideration that would allow us to
identify the tubes operating at the highest temperatures and consequently allow the installation
of flow balancing hardware at the outlet headers to balance tube temperatures across the
boiler.

Future efforts to minimize tube failures will be guided primarily by:

Manufacturer recommendations
Historical failure experience

Internal inspection results

Time in-service

Location in the steam generator
Type of material

Operating temperature and pressure
Design and operating stress loads

L L ] L ] L ] L ] L ] L ] L]

As man-power and budgetary resources are limited, efforts will be prioritized to areas that
represent the highest risk of equipment damage and the most likely sources of tube-failure
related outages.

Recommendations

Recommendations are classified into four main areas; Maintenance, Predictive Maintenance,
Capital Projects, and Critical Spare Parts. Some of the main points are discussed below.
Please refer to the complete list of recommendations for the Steam Generator Systems in the
appendix. The following are the most significant items the committee felt were of greatest value
to ensure continued high availability of the station. They are listed in order of the area of
evaluation and not in order of importance.

-10-
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Maintenance Improvements

Chill Rings for Dissimilar Thickness Tube Welds

One of the most difficult welds to complete in the boiler is one involving different
thicknesses of tube materials. This can be assisted by the proper application of chill
rings to hold and center the different tube materials. A Maintenance Instruction (Ml)
should be developed on the proper use of chill rings

Purchase Tube Bending Machine

Purchase of a tube bending machine and dies. An increase in tooling is necessary to
prepare for tube leaks in areas of the boiler that have not as yet been a problem. There
are many areas of the boiler that have tight radius bends in tubes. It is necessary that
we are able to perform these bends for replacement of the failed tubes. An alternate
plan would be to stock pre-bent tubes of all sizes needed.

Recommended Capital Projects

Replace Electromatic Relief Valves and Controls

Replace Electromatic Relief valves and controls with up-to-date technology. When these
valves do not operate properly it causes the other relief valves to open. Past history has
shown that the other relief valves have a history of not closing tightly after actuation.
This has been a cause of lost load. It is necessary to restrict main steam pressure when
these valves are “gagged” or schedule a Unit outage for the repair of these valves.

Add Drum Safety Valve

Addition of one Drum safety valve. The addition of one Drum safety valve would enable
the Unit to stay at full load and pressure when one of the other safety valves has been
“gagged” due to leak by.

Replace Sootblower Thermal Drains and Controls

Replacement of the sootblower thermal drain valves and controls for these valves.
These valves limit the amount of moisture in the sootblowing lines. Upon start up of a
sootblower, it is important that no water is present in the sootblowing lance as it starts
into the boiler. The presence of water when the sootblower inserts into the boiler will
mix the water with fly ash and increase sootblower/fly ash erosion in that area. This
repeated occurrence will lead to boiler tube leaks.

Recommended Changes in Predictive Maintenance

Increase Boiler NDE and Inspection

Increase NDE and inspection of specific areas of the boiler. The back pass area of the
boiler in the Horizontal Superheat section is an area that needs additional access for
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inspection. A need for a door in the back of the boiler on the middle section of
Superheat tubes is necessary for the inspection of the tubes located in this area.

Recommended Additional Critical Spare Parts

FD Fan Hydraulic and Lube Oil Pumps

We have a spare rotor, mator, and most other parts in the event there is a major failure
but, we do not have spare hydraulic and lube oil pumps. An evaluation should be done
on the cost, availability, and risk of failure of one of these pumps. The loss of an FD
Fan would be a significant derate to the facility.

PA and FD Fan Speed Changer
Both the PA and FD fans utilize two-speed motors for control and operation. We
maintain a spare motor but, we do not have spare speed change switches. These

switches are unusual and difficult to obtain.

Assessment of Spare Tubing

Assessment of spare tubing. It is necessary to have all of the tubing available for repairs
when a tube leak has occurred. This will be addressed in several ways.

1. Determine tube needs based on history and location of probable tube
leaks.
2. Establish minium stocking requirements of pre-bent tubing for specific

areas of the boiler and investigate the feasability of an assured stocking
program with a vendor.
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Turbine Generator Systems

Description of Systems

The turbine is a tandem-compound reheat unit consisting of a single-flow high pressure section,
a double-flow reheat section, and three double-flow low pressure sections originally supplied by
General Electric. The high pressure section in both Units 1 and 2 was replaced in March 2003
and March 2002 respectively with Alstom rotors, diaphragms, and inner casings as part of a
performance upgrade. The last low pressure section is coupled to a two-pole, hydrogen cooled
generator rotor designed for continuous operation. This system includes all supporting auxiliary

equipment.

The following System Codes were analyzed with the Turbine Generator Systems:

Plant System
Turbine

Generator

Turbine Seals and Drains
Turbine Lube Ol

Generator Cooling and Purge
Turbine Controls EHC

L osses of Availability

TGA
TGB
TGC
TGD
TGE
TGF

System Code

Statistics for the Turbine Generator System gathered from an analysis of the IGS historical

data:

Unit 1

Unit 2

Station

Number of Events Caused by Turbine
Generator Systems

51

48

99

Percentage of All Events Caused by
Turbine Generator Systems

10.3%

11.1%

10.7%

Number of Forced Outages Caused by
Turbine Generator Systems

25

25

50

Percentage of All Forced Outages
Caused by Turbine Generator
Systems

15.9%

17.9%

16.8%

Equivalent Hours of Lost Generation
Caused by Turbine Generator
Systems

737.7

1391.73

2129.4

Percentage of All Equivalent Hours of
Lost Generation Caused by Turbine
Generator Systems

20.0%

37.0%

28.9%

13-
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Turbine Generator Losses by Subsystem

(Percentage of all Turbine-Generator Losses of Equivalent
Availability)

Control
10%

It is significant to note that of the total 2,129.4 hours of generation loss in this system, 53
percent (1,130 hours) is attributable to the failure of the pole-to-pole jumper on the main
generator field on Unit 2. The main field required a complete rewind, and extended the
scheduled 1996 outage by 47 days.

There was no one type of incident that caused the majority of forced outages that originated
from the turbine-generator. The most repetitive incident was failure of the turbine Electrical Trip
Test system which accounted for fourteen of the fifty forced outages. The Electrical Trip
System is being replaced as part of the plant DCS upgrade which should address that problem.

Generator Reliability

The generator is the heart of any power plant and an unexpected failure of the generator can
result in months, or possibly years, of downtime. There are many known failure mechanisms in
a generator, some electrical in nature and some mechanical. Most are difficult, if not
impossible, to monitor or check on a regular basis. Some of the major concerns with generator

reliability are:

Field Turn-to-Turn Shorts

Leaking Stator Bars and Insulation Integrity
Field Pole-to-Pole Jumper Cracking
Hydrogen Seal Integrity

Stator Wedge Tightness

-14-

IP12_000305



The biggest concern of all of these is leaking stator bars and insulation integrity. Capital Project
IGS03-05 was originally developed to insure continued reliable operation of the generators.

The original scope of the project included purchasing a spare stator winding and replacing the
exciters for both units.

The spare stator winding was scheduled for purchase first because of recommendations from
General Electric and continuing problems with the hydraulic integrity of the winding. However,
because epoxy repairs fixed many of the initial leaks and biannual testing of the stator windings
indicated this problem was progressing slowly, the replacement of the exciters was moved up in
the schedule. The exciters became a higher priority because of the lack of replacement parts
and technical support for the existing systems.

In addition, in the Spring of 2005, the Unit 1 generator field developed a turn-to-turn short. This
short limits the reactive capability of the generator due to vibration caused by thermal sensitivity
of the field rotor.

The money originally allocated to purchase spare stator bars will be used to rewind the Unit 1
field. A separate capital purchase was submitted, for the 2007-2008 budget, to purchase the
spare stator winding.

The current schedule for generator modifications is:

Complete Tuning of New Unit 2 Excitation System Spring 2006

Replace Unit 1 Excitation System Spring 2007 Outage
Rewind the Unit 1 Generator Field Spring 2007 Outage
Purchase of Spare Stator Winding (multi-year) July 2007 - June 2008

The generator excitation system replacement and spare stator winding project, IGS03-05, was
developed to maintain the reliability of the generators.

The original project budget inciuded:

System Studies and Specification Preparation 2003 - 2004 $ 85,000
Purchase and Install Unit 1 Excitation System 2004 - 2005 $3,760,000
Purchase and Install Unit 2 Excitation System 2005 - 2006 $7,560,000

and Purchase Spare Stator Winding

The revised budget includes:

Unit 1 Excitation System 2006-2007 $3,000,000*

Unit 1 Field Rewind 2006-2007 $2,000,000

Spare Stator Winding 2007-2008 $5,000,000
* includes $2,000,000 carried over from the 2005-2006 because of late equipment
deliveries. T i

We started reviewing the performance of the generator stator windings based on a TIL
(technical information letter) from General Electric in 1991. Early on, we determined we had a
significant problem with the hydraulic integrity of the stator windings. Global epoxy repairs of
the windings in 1996 (Unit 2) and 1997 (Unit 1) significantly improved the winding integrity, but
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we continue to have problems passing the GE recommended vacuum and pressure tests on
the stator winding.

After we started evaluating the reliability of the generators, it became apparent that within a few
years we would need to replace the excitation systems on both units. The current generator
excitation system is no longer manufactured by General Electric (GE). GE is still providing
parts, as the components are available from their suppliers, but there is limited field support
from personnel with Generrex experience. Recently, GE was unable to supply replacement
bridge disconnect switches and field current transducers because of component obsolescence.
We have had ongoing problems with drifting field current transducers, misaligned DC field
circuit breakers, and intermittent connections on the bridge disconnects for both units. In
addition, we have had intermittent control power supply grounds on the trip circuit bus on Unit 2.
We currently stock critical spare parts for most of the Generrex controls, but we do not have
any spare parts for the components in the generator dome.

There are less than 30 compound source Generrex systems in service and through discussions
with other Generrex owners, it is apparent that continued reliable operation of these units is not
feasible. After our evaluation, we decided to delay the purchase of the spare stator bars until
after the Unit 2 exciter was replaced.

In 2005, a new concern was identified for long term reliable operation of the generators.
Testing after the Unit 1 Spring 2005 outage indicated the field had developed a turn-to-turn
short. This short was apparently causing thermal sensitivities in the field. The turn-to-turn
short was discovered due to generator vibrations at varying field current conditions and was
confirmed through flux probe testing. Plans were then made to rewind the Unit 1 field in 2007.
In order to minimize impact to the capital budget, caused by the cost of rewinding the field, the
stator bar purchase was postponed.

In 2006, at the start of the Unit 2 outage, additional flux probe testing was performed on both
units. The Spring 2006 test on Unit 1 indicates there may not be a turn-to-turn short in the field.
In the Fall of 2006, an independent consultant, GeneratorTech confirmed the presence of the
turn-to-turn short. Based on these results, we plan to rewind the Unit field in the Spring 2007
Outage.

Recommended Capital, Predictive, or Maintenance Improvements

The following is a list of significant items recommended by the committee to ensure continued
high availability of the station. They are listed in order of the primary system and not in order of
importance.

Continue with industry standard nondestructive examinations of turbine rotors at
scheduled outages.

All of the intermediate and iow pressure turbine rotors have had boresonic inspections
completed. Nothing of significance has been noted. The recommendation is to continue
with boresonic inspections every 7 to 10 years. Boresonic testing has not been done on the
Alstom high pressure turbine rotors. Additionally, ultrasonic (UT) examinations have been
completed on the L-1, L-2, and L-3 wheel dovetails. UT testing has been completed on the
L-0 finger dovetail pins as well. Physical measurements of the rotor bucket dovetail lifting
have been taken on the L-0, L-1, L-2, L-3, L-4 and L-5 stages.
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Review potential replacement and upgrade of the intermediate and low pressure
turbine rotors.

The intermediate pressure (IP) turbine and low pressure (LP) turbine rotors should be
reviewed for replacement based on design and metallurgy improvements. Replacement of
the rotors would require performance and economic justification.

Upgrade turbine bearing pedestal monitoring system.

Pedestal heights on turbine bearings T-1 through T-11 are monitored using a system of
Invar rods and proximity probes. The system provides valuable information on changes in
bearing pedestal height useful when making decisions on turbine alignment. The system
should be upgraded to include the latest technology and to include indication on the T-12
and T-13 bearing pedestals.

Purchase spare condenser expansion joint.

The connection between the LP hoods and the condenser consists of a stainless steel
bellows expansion joint. The committee recommends the purchase of a complete
replacement for at least one (1) condenser. This would include the purchase of four (4)
corner pieces that require welding to the straight runs of expansion joint to complete the
assembly.

Upgrade the generator core monitoring system.

The core monitoring system should be upgraded to the latest technology. New monitoring
systems, such as Partial Discharge Analysis, should be evaluated for installation.

Purchase spare Main Seal Oil pump and motor.

The Hydrogen Seal Oil system includes the Main Seal Oil pump (MSOP), Recirc Seal Oil
pump (RSOP), and the Emergency Seal Oil pump (ESOP). The MSOP is the primary
source of sealing oil for the main generator and is critical equipment. The ESOP will
provide emergency back up for the MSOP, however the committee feels it is prudent to
have a spare MSOP available for quick replacement when needed. The same applies for
the ESOP motor.

The EHC skid should be evaluated for upgrade and replacement.

The EHC skids have redundant 100 percent capacity pumps, and we also stock spare
pumps in the warehouse. However, the pump and skid design itself should be evaluated
and upgraded. New systems are available, such as a “Turbo-Toc” system, and should be
considered for installation. Additionally, the stocking levels of EHC fluid should be reviewed
and a 100 percent capacity change out should be considered.

Purchase and stock a spare Stator Cooling Water Pump.

The stator cooling water skid includes redundant 100 percent capacity cooling water pumps.
The pumps can be replaced on-line and this has been done in the past. However, when
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one pump is out of service and taken to the shop for maintenance, all redundancy is lost.
We stock parts to rebuild the stator cooling water pumps, but having a complete pump
available for immediate installation when an in-service pump fails would reduce our chances
of lost generation.

Install an additional auxiliary overhead crane on the main turbine deck cranes.

There are two (2) overhead bridge cranes used for turbine and generator maintenance.
Each crane has a 95-ton hook and a 40-ton hook. The committee feels that some turbine
repair work could be completed in a more expeditious manner if an additional crane, of
smaller capacity and higher speed, could be installed on the existing bridges. Many of the
lifts made during turbine repairs are well under the capacity of even the 40-ton crane.
Having a smaller capacity crane available, in the 10- to 15-ton range, would aid
Maintenance in completing turbine and boiler feed pump work.

18-
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Electrical Systems

Introduction and Description of Analyzed Systems

The continued safe and efficient operation of IGS facilities requires careful inspection and
maintenance of numerous electrical systems at various voltage service levels. These systems
operate in the background for the most part but are as essential to plant availability as the
critical equipment served by these systems.

The intent of this section is to review critical electrical systems of the facility and to identify
improvements that can be made to ensure their long term viability. Areas addressed and
committee recommendations made are detailed in the pages that follow. The Converter Station
electrical systems will be included in the Converter Station report.

Electrical systems would generally be considered BOP systems by most definitions but,
concerns over recent problems with electrical systems make it prudent to analyze the electrical
equipment as separate systems to ensure they are given proper attention.

The following System Codes were analyzed with the Electrical Systems:

Auxiliary Power System (AP) Subsystem Code
AC Power Supply (120v) APA

AC Power Supply (480v) APC

AC Power Supply (6900v) APE

DC Power Supply APH

Essential Service AC API

Essential Service DC APJ

Control System (CO) Subsystem Code
Coordinated Control (DCS) COA

Unit Protection COC

Control & Multi-System Panels COF

Generator Transformer System (GT) Subsystem Code
Generator Bus Duct GTA

Generator Transformer GTB
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Electrical Systems Losses of Availability
(Percentage of Total Equivalent Availabilty Losses by Subsystem)
120 VoltPower 480 Volt Power

Supply Supply
1% 7%

Bus Duct
10%

Generator Step-up
Transformer
66%

Losses of Availability

Historically, the Electrical Systems have attributed to just under 8 percent of the total losses of
availability for the station. Combine the BOP statistic of 7 percent with the 8 percent of the
Electrical Systems to get 15 percent and you can compare the IGS experience with data
reported in the EPRI report of 2002 . EPRI reported that BOP systems (including electrical
systems) contributed t013.8 percent of all losses of availability which is very similar to IGS

experience.

Statistics for Electrical Systems gathered from an analysis of the IGS historical data:

Unit 1 Unit 2 Station
Number of Events Caused by the 34 39 73
Electrical Systems
Percentage of All Events Caused by 6.9% 9.0% 7.9%
the Electrical Systems
Number of Forced Outages Caused 20 19 39
by the Electrical Systems
Percentage of All Forced Outages 12.7% 13.6% 13.1%
Caused by the Electrical Systems
Equivalent Hours of Lost Generation 271.9 287.45 559.33
Caused by the Electrical Systems
Percentage of All Equivalent Hours of 7.4% 7.6% 7.6%
Lost Generation Caused by the
Electrical Systems
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Recommended Capital, Predictive, or Maintenance Improvements

Please refer to the complete list of recommendations for the Electrical Systems which are listed
at the end of this report. The following are the most significant items the task force committee
felt were of greatest value to ensure continued high availability of the station. They are listed in
order of the primary system and not in order of importance.

Purchase and install transformer oil continuous dissolved gas analysis
equipment on the Aux Transformer 1A, Aux Transformer 1B, and the Generator
Step-up (GSU) Transformer in both units.

We currently sample the oil every six months and have it tested by Doble. Recent
catastrophic events in the United States suggest the need for continuous monitoring.
Several of the events occurred in a short time frame. Testing only at six month intervals
may not uncover problems that could develop shortly after a test and escalate to
destruction in just a few days or weeks without any indication. Estimated time to replace
an Aux Transformer is six days. Estimated time to replace the GSU is two weeks.

Purchase and install a wet cell battery continuous monitoring system for the
Essential AC and Unit Battery DC station batteries.

Currently the preventative maintenance consists of taking cell voltage and specific
gravity readings quarterly along with visual inspections and load testing during outages
when directed by Engineering. New technology has been developed to more thoroughly
monitor wet cell battery systems. The system automatically monitors a group of
parameters on all cells in a lead-acid storage battery system and alarms if any
parameter of any cell exceeds specified limits.

Increase use of thermography technology to include scanning online of Generator
Breaker, Switchgear, and other equipment.

Add viewing windows to switchgear lineups, iso-phase housings, and various loads to
allow thermography scan with equipment in the operating condition. Windows of special
material can be installed which retain the enclosure integrity yet allow infrared cameras
to “see” through it.

Purchase and install replacement Essential AC Inverters in Unit 1.

Unit 1 inverter transformers are older than those in Unit 2. The equipment is obsolete
and nearing the end of its useful life. Inverters removed from Unit 1 could be stored and
used for spare parts to keep Unit 2 equipment in service. This was recently done in a
similar manner to the Unit and Essential Battery Chargers.

Replace ABB Generator Breaker at the first opportunity. Order lead time is
approximately 2 years.

Our generation of the ABB breaker was obsoleted in 1999. Parts availability is rapidly
decreasing. When parts are available, they come at an extremely high price with long
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delivery. This project is currently planned for 2011 and 2012. This needs to be moved
up because equipment is no longer supported. The breaker was manufactured in
Switzerland.

Purchase and install infrared detection monitoring system on the Iso-phase Bus
Duct.

This newer technology is specifically designed for uprated generators where bus work
has not been upgraded. Information is available remotely. The information can be used
to evaluate unbalance between phases. It can detect heat build-up generated from
loose arcing connections. We have had a bus duct failure at IGS resuiting in a forced
outage of several days. This technology will allow us to know beforehand when a
problem area is developing and can be resolved during normal planned outages.

Purchase and install new digital temperature monitoring system for Units 1 and 2
GSU Transformers.

The current Qualitrol system originally provided is obsolete. Current equipment does
not have the accuracy of the new digital system. Maintenance calibration costs are
higher. With the unit uprates to 950MW, the GSU runs near its thermal limit in the
summer time. Close monitoring is essential.

Fully dress and test the spare GSU and Aux Transformers. Install bushings,
bushing pockets, and CTs.

These two transformers are critical spares in the event of a catastrophic unexpected
loss. The transformers were shipped unassembled and have been stored that way.
The loose parts have been put in the Warehouse and used to service the installed
equipment. In the worst case scenario of a catastrophic failure and fire, it is likely that
nothing could be salvaged. Fully dressing the spares would make sure that all parts for
a complete installation are on site. With bushings installed, it would further allow proper
testing of the transformer periodically to ensure that the transformers are truly in a
serviceable condition.

This would also require the purchase of replacement spare bushings and other loose
materials for warehouse stock for maintenance of the existing equipment. If our only
spare bushings, for example, are installed on the spare transformers, they would not be
available for use during outages and other times when parts are changed on the
transformer.

Electrical System Spare Parts Analysis

Please refer to the complete list of recommended spare part recommendations for the Electrical
Systems. The following are the most significant items the task force committee felt were of
greatest value to ensure continued high availability of the station. They are listed in order of the
primary system and not in order of importance.

Prove viability of capital spare printed circuit boards already in the Warehouse.

We have found brand new capital spares in the Warehouse that will not operate when
installed in the equipment. UPS cabinets in system APA have been a problem and
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other systems could have the same potential. Often there is only a single board in stock
and must be known to be good. Develop a plan to exchange warehouse spares with
installed boards during outage windows.

Purchase one complete spare switchboard for a PC Distribution Panelboard,
Essential AC Distribution Panelboard, and a DC Unit Battery Distribution
Panelboard.

These panelboards are fusible disconnect style manufactured by ITE and are each a
different size. They are obsolete and no longer supported. A fault on the bus could
destroy an entire panelboard. We only stock a very few individual fusible units. Loss of
any of these system panelboards would cause loss of selected critical equipment.

Purchase spare tray cable of common types to make emergency repairs.

Fires and other sources of damage could be devastating in the critical generation areas
where cable is exposed in cable trays. We need to stock common power, instrument,
and control cable types along with a selection of high voltage cable. Cable is not as
readily stocked in vendor inventories as it once was. We have tight cable specifications
at IGS, requiring flame retardant jacketing and other features, which makes cable
suitable for us less main stream.

Purchase complete bus duct assemblies for SUS xA11 and xB11 for both units.

Failure of this bus duct has already caused a Cooling Tower reduction in the number of
fans available for service for a period of three months. Fortunately, it was in the winter
of 2005-2006 and did not cause a loss of generation, but could cause a derate if this
failure were to occur in the summer months.

Purchase spare Cooling Tower SUS Transformer.

A single Cooling Tower SUS is not capable of running all 24 Cooling Tower Fans when
there is only one SUS in service and the tie breaker closed. If an outdoor transformer
were to fail, we would be in a derate situation for several weeks while a replacement
transformer was procured. This purchase is in the current Capital Budget.

Purchase spare Iso-Phase Bus Duct jumper section complete with braids and
shunts.

If a catastrophic event occurred at one of the breaker poles, we would need a way to
continue to operate while replacements parts were ordered. We have some spare parts
to a breaker pole but not a complete pole with the housings. An iso-phase bus duct
section would be inserted where the Generator Breaker pole was removed. The spare
section would include braids and shunts for a complete connection end-to-end to
existing iso-phase bus on either side of the Generator Breaker. Syncing of the
generator along with protection would be relocated to ICS control.
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Purchase a spare GSU neutral grounding resistor assembly.
There is no blast wall between the GSU transformer and the grounding resistor. In the

case of a catastrophic explosion of the GSU, damage to this adjacent structure would
most likely render the equipment inoperable. We have a spare GSU but not the related

grounding resistor assembly.
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Balance of Plant Systems

Introduction and Description of Analyzed Systems

The operation of an efficient coal fired power plant requires careful observation and
maintenance of many integrated auxiliary systems. These auxiliary systems will be subjected to
changing operating regimes, fuels, and environmental demands during the life of the facility.
The maintenance of these auxiliary systems is also often subordinate in importance to the
boiler, turbine, and generator.

The intent of this section is to review what auxiliary systems are critical to the availability of the
facility and to identify improvements that can be made in both operation and maintenance to
insure their long term viability.

For this analysis, Balance-of-Plant (BOP) Systems consists of all critical systems (Criticality 1 or
2) other than the Turbine-Generator, Steam Generator and for this analysis, Electrical Systems.
The Converter Station is also not included. Even though the coal yard was not considered
critical because of inherent redundancy, a brief review of that equipment was also completed.

Electrical systems would generally be considered a BOP system by most definitions but,
concerns over recent problems with electrical systems make it prudent to analyze the electrical
equipment as a separate system to give it more attention.

The following System Codes were analyzed with the BOP Systems:

Plant System System Code
Compressed Air CAB

Induced Draft CCE

Equipment Cooling ECB

Feedwater FWA

Heat Rejection HRA, HRC & HRD
All Other Systems CH, CC, etc.

Losses of Availability

Historically, the BOP Systems have attributed to around 7 percent of the total losses of
availability for the station. Combine the BOP statistic of 7 percent with the 8 percent of the
electrical systems to get 15 percent and you can compare the 1GS experience with data
reported by EPRI in a 2002 report™. EPRI reported that BOP systems contributed t013.8
percent of all losses of availability which is very similar to IGS. IGS is also similar to NERC-
GADS with the majority of BOP outages being caused by the feedwater system and the heat
rejection system.
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Balance of Plant Systems

(Percentage of Total Equivalent Availability Losses by Subsystem)

Heat Rejection

37%

Some of the key statistics gathered from an analysis of the IGS historical data:

Other Systems (Coal Conpressed Air
Yard,etc.) 3%
3%

Unit 1 Unit 2 Station
Number of Events Caused by 125 86 21
Balance of Plant Systems
Percentage of All Events Caused by 25.3% 19.9% 22.8%
Balance of Plant Systems
Number of Forced Outages Caused 35 22 57
by Balance of Plant Systems
Percentage of All Forced Outages 22.3% 15.7% 19.2%
Caused by Balance of Plant Systems
Equivalent Hours of Lost Generation 243.1 249.9 493
Caused by Balance of Plant Systems
Percentage of All Equivalent Hours of 6.6% 6.6% 6.6%
Lost Generation Caused by Balance
of Plant Systems
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It is interesting to note that while the BOP only causes less than 7 percent of the total lost
availability, it does cause more than 20 percent of the total events and almost 20 percent of the
forced outages. This means the forced outages from BOP equipment are generally shorter in
time but, as frequent or more frequent than the boiler or turbine-generator.

The main culprit on forced outages (unit trips) is the Boiler Feed Pumps (BFP) with 29 forced
outages on Unit 1 and 15 on Unit 2 being caused by either the pump or the turbine. The unit
trips on drum level excursions caused by the upset. The Boiler Feed Pumps also cause a large
number of derates because neither unit can operate at full load with one or the other feed pump
out-of-service.

The mechanical aspects of the boiler feed pumps and turbines have actually been very reliable
with only a few incidents caused by mechanical failure. Most of the trips or incidents with the
boiler feed pumps are associated with the controls or monitoring systems. Correcting the
problems with the Boiler Feed Pump and Boiler Feed Pump Turbines (BFPT) would reduce the
majority of generation losses and trips associated with Balance of Plant equipment and could
significantly reduce the total number of plant forced outages.

Predictive Maintenance

Since the BOP systems incorporate such a large variety of equipment, it is difficult to discuss
what predictive maintenance we are currently performing in this area without a general
presentation on all available predictive maintenance technologies. Suffice it to say that we
utilize vibration monitoring, lube oil condition monitoring, performance monitoring, and any other
available technique to monitor and track the condition of this equipment.

The task force meetings came up with the following recommendations for improvements in the
predictive maintenance of this equipment:

Testing of Critical Auxiliary Heat Exchangers

The Closed Cycle Cooling Water System provides cooling to many critical pieces of
equipment such as Air Compressors, EHC, Stator Cooling, BFPT Lube Oil, FD Fan
Lube Oil and ID Fan Lube Qil. We have done little, if any, condition monitoring for these
heat exchangers since they were originally placed into service. The failure of one of
these heat exchangers could release large amounts of water into critical systems
causing extensive damage and downtime.

Even though the Closed Cycle Cooling Water is treated to reduce corrosion potential
and the heat exchangers were designed with corrosion resistant materials, we
recommend that a program be developed to systematically test these heat exchangers
to insure there is no corrosion or erosion occurring.

Compressed Air Usage Audit

Over the 20 years of operation, we have steadily been losing redundancy in the

compressed air system because of increased demand. Much of that demand is the
result of leakage or inefficient use of compressed air (air horns instead of fans). We
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recommend that a compressed air usage audit be performed to identify and quantify the
locations of air usage and waste and then a program be developed to reduce usage
down to insure redundancy is maintained.

Maintenance Improvements

Maintenance of the BOP systems is a combination of Predictive (condition based), Preventive
(time based), and Corrective (as-needed) Maintenance. The type used for each piece of
equipment is dependent on the value, criticality, and accessability of the equipment or system.
The task force recommends the following to improve the maintenance of the BOP Systems:

PM for Air Compressor Back-up Nitrogen Control Air System

The compressors require control air for start-up and operation. A back-up nitrogen
bottle system was installed with original construction to provide start-up control air in the
event of a black-trip or loss of all control air. This system has not been periodically
tested or maintained, because it has never been needed. We recommend that a PM
Work Order be established that will periodically trigger the technicians to test and
maintain this equipment in the event it is ever needed.

Air Compressor Control Drawings
The control drawings for the air compressors do not reflect all of the changes that have
been implemented to the system over the last 20 years. The drawings should be

reviewed and updated as needed to make sure the technicians have the information
they need to troubleshoot and repair this critical equipment.

Recommended Capital Improvements

The projects below represent some of the major recommendations from the task force
meetings. See the list of recommendations for the full list.

Boiler Feed Pump Controls Upgrade

It is easy to see that the main improvement that would increase the reliability of the BOP
systems would be to improve the BFP and BFPT controls. We are currently
implementing a capital project to upgrade the existing 20 year old GE-MDT20 analog
controls with digital controls and a state-of-the-art governor system.

Failures of the BFPT components (seals, labyrinths, blades, rotor, etc.) are typically
resultant of actual over-speed conditions and lube oil failure. According to the OEM, the
new system will feature a significantly more reliable (99.999 percent reliability) electronic
over-speed trip device and redundant lube oil pressure supervisory system.

Additionally, both of these systems are on-line testable without having the need to trip
the turbine.

Currently, the OEM requires the existing over-speed “governor” to be tested prior to any
start-up. This process requires the machine to run up to 10 percent over-speed to be
able to calibrate and/or verify the over-speed trip set point. This practice is time
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consuming and creates additional stress on the components and auxiliaries. The new
digital over-speed trip device is reliable, consistent and is not subjected to mechanical
wear. It allows online testing without the machine actual over-speed.

We have contracted with GE for the new digital systems. Unit 1 will be completed in
April, 2007 and Unit 2 in April, 2008.

Upgrade BFP Recirculation Valve Controls

The controls for the BFP recirculation valves are independent of the pump and turbine
controls. We have had four previous forced outages on both units from the recirculation
valves coming open. When the recirculation valves open it disrupts the flow of
feedwater to the drum and the unit trips on low drum level. The recirculation valves are
meant to only operate during start-ups or in the event of a unit trip or upset.

We recommend replacement of the original pneumatic controls for these valves with
more reliable digital controls. The digital controls should improve the reliability and
response.

Restore Structural Integrity of Circulating Water Make-up Supply Line

We know from previous experience that the 30-inch Prestressed Concrete Cylinder Pipe
(PCCP) that supplies make-up water from Water Treatment to the Cooling Towers is
probably failing from external corrosion of the reinforcing wires. We recommend that a
project be implemented in the near future to either repair or replace this line.

Split Air Compressor Control Power

The air compressor control power is currently split so that the loss of one power source
will only trip, at the most, two of the three operating air compressors. However; both
units cannot operate with only one air compressor, even if the service air is isolated from
the control air. We recommend that the control power be split one more level such that
only one air compressor will trip with the loss of individual power source.

Split ID Fan Exciter Power Supply

The ID Fan Exciter Power Supply is currently set-up so that it is split between individual
cubicles at the Motor Control Center (MCC) level but, that MCC is fed from one
Secondary Unit Substation (SUS). This means that the loss of that one SUS will cause
all four ID fans to trip, and also the unit to trip. We recommend that the power supply be
split so that the loss of one SUS will only result in the loss of two ID fans. This would
save a unit trip and only result in a derate until the other two fans could be restored.

Additional Spare Parts

The spare parts below represent some of the major recommendations from the task force
meetings. See the list of recommendations for the full list.
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Spare Air Compressor Coupling

We currently have a spare air compressor motor, but no spare motor to compressor
coupling. We recommend investigating the cost and economic benefit of purchasing a
spare coupling to have available in the event of a coupling failure.

Closed Cycle Cooling Water Pump

The Closed Cycle Cooling Water Pumps have been rebuilt several times and some the
tolerances and fits are becoming difficult to maintain. We recommend an analysis of the
possible purchase of a spare Closed Cycle Cooling Water Pump. Having a spare pump
will allow the rebuilds to take place in the shop and will allow more time for restoration
and inspection. The spare will also provide a “Ready Spare” in the event of a failure.

Boiler Feed Pump Turbine Couplings

We do not maintain a spare turbine to pump coupling even though we have a spare
pump volute. A catastrophic failure could result in significant downtime waiting for the
coupling even though the volute is ready to be installed. An analysis should be
completed of the possible purchase of a spare coupling.

Spare ID Fan Transformers

The uprate to 950 MWG requires that all four ID fans be available for full load operation.
This means that the loss of an ID Fan will result in a derate. Several of the transformers
for the ID fan drives have failed previously and the lead time for a replacement is six
months or more. We recommend that a review be done of the risk and benefits of
purchasing a spare transformer.

Spare Magnetic Coupling for Conveyors 18A and 18B

We have spare motors, gearboxes and pulleys for most coal conveyors. Since we have
changed to magnetic couplings in some applications, we have not maintained spares
like we previously had with the fluid couplings. Even though the unit could continue to
operate with only one conveyor path, the delivery of a new magnetic coupling would
take over three months. We recommend purchasing a spare to insure that the coal
supply to the unit will not be jeopardized.
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ICS Controls (COX)

Description of Systems

The ICS Controls Systems consist of all control systems that control the Rectifier process, the

Station protections, Filter protections and Raw and Fine Water Controls. All of these systems

are fully redundant and spares are provided for each of the circuit boards and interpose relays.
Because of this redundancy, the control systems have a Criticality ranking of 3.

The following System Codes were analyzed with the Control Systems.

Control System System Code
Bipole Controls COX-B

Pole 1 Controls COX-1

Pole 2 Controls COX-1
Station Controls COX-ST
Filter Controls COX-STA

Recommended Spare Parts

« One (1) complete set of Circuit Boards, Terminal Boards, and Processor Boards that
can be used to replace any type of board required for the Bipole Controls, Pole 1
Controls, Pole 2 Controls, Station Controls and Protections, and Filter Controls and
Protections.

* One (1) complete set of Control/Protection Transducers and Meters to match any
type used in the control systems as stated above.

» One (1) complete set of Control/Protection Relays to match each type of relay
required as above.

* One (1) Complete set of Fiber Optic terminals for the Optical Current Transducer
modules.

Note: The Criticality ranking of 3 is because of the full redundancy. These Systems are critical
for the operation of the Converter Station. Therefore, one (1) spare type of each set of Circuit
Boards, Transducers, Meters, and Relays maintains the redundancy.
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ICS Pole 1 Equipment (P1DC)

Description of Pole 1 DC System

The Pole 1 DC System consists of all the equipment necessary to convert alternating current to
direct current and the bus-work and equipment necessary to provide a reliable, reconfigurable
connection path for bipolar/monopolar and metallic/ground operation between the HVDC valve
halls and each end of the transmission line at Intermountain and Adelanto. The DC Pole 1
equipment at each station can be divided into six groups, consistent with their functionality.
These groups are (1) switching equipment, including breakers and disconnect switches, (2)
protective devices to limit transient currents and voltage surges, (3) filters to reduce harmonic
current and carrier and radio interference, (4) converter transformers and thyristor valve
modules for AC to DC conversion, (5) measuring transducers for current and voltage levels,
and (6) heat exchangers, motors, and pumps to remove excess heat from the thyristor valves.

The following System Codes were analyzed with the Pole 1 DC systems.

Pole 1 Systems System Code
Pole 1 High Voltage Bus P1DC-H

Pole 1 Neutral Bus P1DC-N

Pole 1 DC Filters P1DF

Pole 1 Valve Hall P1VH

Pole 1 AC Yard P1AC

Pole 1 Fine Water Cooling P1FW

Pole 1 Raw Water Cooling P1RW

Although this equipment is redundant or reconfigurable, loss of one or more components may
cause partial load loss and is therefore given a Criticality 2 ranking.

Recommended Spare Parts

(High Voltage Bus, P1DC-H)

» One (1) complete Disconnect Switch, including insulator stacks and grounding
switch for 1H/2H.

* One (1) complete set of components for CCP1.H.

* One (1) set of spare components for Arrester, DCT, Reactor, Line Trap, and Voltage
Divider.

* One (1) set of spare Connectors for bus-work and 2 sets of spares for each type of
line connection.

(Neutral Bus, P1DC-N)

* One (1) set of spare components for Arrester, DCT, Line Trap, Voltage Divider,
Capacitor Stack.
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« One (1) complete spare Circuit Breaker for use at 1N, 2N, 1E, or 2M.
« One (1) complete spare Neutral Disconnect Switch.
+ One (1) spare Insulator of each type used on Neutral Bus.

(DC Filters, P1DF)

« Recommend taking Filter Bank 2 or 3 Out-Of-Service and keeping it as a cold spare
which can be tuned as either a 12" or 24" Harmonic Filter.

(Valve Hall, P1VH)
« One (1) new Valve Test Unit
« Maintain discrete components at 5 percent spares level for Thyristor Valve.
+ One (1) complete spare set of PEX tubes and connectors.
« One (1) complete Thyristor Valve Module ready for service.
(AC Yard, P1AC)
« One (1) complete spare Converter Transformer
» One (1) complete set of spare Contactors for 1 Cooler Group.
« One (1) spare Bucholz Relay

« One (1) set of spare Bladders for each type needed for conservator tanks kept
under N2.

« One (1) set of spare Connectors for bus-work and 2 sets of spares for each type of
line connection.

+ One (1) set of spare CVTs and CTs for each type needed.

« Maintain 5 percent spares for capacitors and reactors needed in PLC yards.
(Fine Water, P1FW)

+  One (1) set of spare fittings for heat exchangers, pipes, pumps, and valves.

+ One (1) complete set of spare gaskets for a heat exchanger.

« One (1) set of spare valve handles for each type needed in fine water cooling
system.

(Raw Water, P1RW)

« One (1) spare pump, motor, and valve for each type needed in raw water cooling
system.

-33-

IP12_000324



Recommended Additional Capital, Predictive or Maintenance Improvements

« Perform Furans testing on all oil-impregnated-paper insulated equipment.

« Install transformer on-line monitoring for Doble Insulator Testing and Dissolved Gas
Analysis.

«  Modify cooling equipment crane/hoist rails to position directly overhead the heavy
equipment.

« Install bypass piping and small ball valve on fine water filter tank.

* Replace existing cooling towers due to end-of-service-life and obsolescence.
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ICS Pole 2 Equipment (P2DC)

Description of Pole 2 DC System

The Pole 2 DC System consists of all the equipment necessary to convert alternating current to
direct current and the bus-work and equipment necessary to provide a reliable, reconfigurable
connection path for bipolar/monopolar and metallic/ground operation between the HVDC valve
halls and each end of the transmission line at Intermountain and Adelanto. The DC Pole 2
equipment at each station can be divided into six groups, consistent with their functionality.
These groups are (1) switching equipment, including breakers and disconnect switches, (2)
protective devices to limit transient currents and voltage surges, (3) filters to reduce harmonic
current and carrier and radio interference, (4) converter transformers and thyristor valve
modules for AC to DC conversion, (5) measuring transducers for current and voltage levels,
and (6) heat exchangers, motors, and pumps to remove excess heat from the thyristor valves.

The following System Codes were analyzed with the Pole 2 DC systems.

Pole 2 Systems System Code
Pole 2 High Voltage Bus P2DC-H

Pole 2 Neutral Bus P2DC-N

Pole 2 DC Filters P2DF

Pole 2 Valve Hall P2VH

Pole 2 AC Yard P2AC

Pole 2 Fine Water Cooling P2FW

Pole 2 Raw Water Cooling P2RW

Although this equipment is redundant or reconfigurable, loss of one or more components may
cause partial load loss and is therefore given a Ciriticality 2 ranking.

Recommended Spare Parts

(High Voltage Bus, P2DC-H)

= One (1) complete Disconnect Switch, including insulator stacks and grounding
switch for 1H/2H.

+ One (1) complete set of components for CCP1.H.

» One (1) set of spare components for Arrester, DCT, Reactor, Line Trap, and Voltage
Divider.

+ One (1) set of spare Connectors for bus-work and 2 sets of spares for each type of
line connection.

(Neutral Bus, P2DC-N)

+ One (1) set of spare components for Arrester, DCT, Line Trap, Voltage Divider,
Capacitor Stack.
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One (1) complete spare Circuit Breaker for use at 1N, 2N, 1E, or 2M.
One (1) complete spare Neutral Disconnect Switch.

One (1) spare Insulator of each type used on Neutral Bus.

(DC Filters, P2DF)

Recommend taking Filter Bank 2 or 3 Out-Of-Service and keeping it as a cold spare
which can be tuned as either a 12" or 24™ Harmonic Filter.

(Valve Hall, P2VH)

One (1) new Valve Test Unit
Maintain discrete components at 5 percent spares level for Thyristor Valve.
One (1) complete spare set of PEX tubes and connectors.

One (1) complete Thyristor Valve Module ready for service.

(AC Yard, P2AC)

One (1) complete spare Converter Transformer
One (1) complete set of spare Contactors for one (1) Cooler Group.
One (1) spare Bucholz Relay

One (1) set of spare Bladders for each type needed for conservator tanks kept
under N2.

One (1) set of spare Connectors for bus-work and 2 sets of spares for each type of
line connection.

One (1) set of spare CVTs and CTs for each type needed.

Maintain 5 percent spares for capacitors and reactors needed in PLC yards.

(Fine Water, P2FW)

One (1) set of spare fittings for heat exchangers, pipes, pumps, and valves.
One (1) complete set of spare gaskets for a heat exchanger.

One (1) set of spare valve handles for each type needed in fine water cooling
system.
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(Raw Water, P2RW)

One (1) spare pump, motor, and valve for each type needed in raw water cooling
system.

Recommended Additional Capital, Predictive or Maintenance Improvements

Perform Furans testing on all oil-impregnated-paper insulated equipment.

Install transformer on-line monitoring for Doble Insuiator Testing and Dissolved Gas
Analysis.

Modify cooling equipment crane/hoist rails to position directly overhead the heavy
equipment.

Install bypass piping and small ball valve on fine water filter tank.

Replace existing cooling towers due to end-of-service-life and obsolescence.

-37-

IP12_000328



Station AC Switchyard Equipment (SWE)

Description of AC Switchyard Equipment

The Intermountain Station AC Switchyard serves as a switching point to the AC system in Utah
via two 345-kV AC transmission lines to the Mona Substation, to the AC system in Nevada via
one 230-kV AC transmission line to the Gonder Substation, to the two AC generators at
Intermountain, to the two HVDC converters at Intermountain, and to the three AC filter banks
also located adjacent to the AC Switchyard at Intermountain. Complete isolation for these
connections is made by way of circuit breakers, disconnects, and grounding switches.

The following System Codes were analyzed with the AC Switchyard Equipment.

Switchyard Systems System Code
345 kV Bus 1 and Bus 2 SWE-0
B Rack 46 kV SWE-1
Bank M Gonder SWE-2
Position E5 - Gonder SWE-5
Position E6 - Filter Bank 3 SWE-6
Position E8 - Filter Bank 2 and Pole 2 SWE-8
Position E9 - Aux Bank L and Unit 2 SWE-9
Position E10 - Aux Bank K and Unit 1 SWE-10
Position E11 - Filter Bank 1 and Pole 1 SWE-11
Position E12 - Mona 1 SWE-12
Position E13 - Mona 2 SWE-13

Except for Bank M, this equipment is redundant through a breaker-and-a-half scheme. Loss of
any single piece of equipment for all positions except Bank M would result in a Criticality 3, and
loss of equipment for Bank M (Gonder) would be a Ciriticality 2 factor.

Recommended Spare Parts

« One (1) set of spare conductor connectors for bus-work and two (2) sets of spares
for each type of line connection.

« One (1) complete 3-phase spare of the Westinghouse 345 kV breaker

« One (1) complete phase spare of the Mitsubishi 345 kV breaker

*  One (1) complete spare 345 kV disconnect

» One (1) complete spare 46 kV breaker

* One (1) complete spare 46 kV disconnect

« One (1) complete set of spare 46 kV fuses for each type of fuse.

* One (1) complete set of spare CVTs and CTs for 345 kV, 230 kV, and 46 kV

busses.
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* One (1) set of spare 46 kV potheads.

One (1) set of spare cable splice kits for all cable sizes.
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Station AC Filters (STA)

Description of AC Filter Equipment

The Intermountain Station AC Filter Banks absorb the odd harmonic currents generated by the
converters. They also contribute to balancing the reactive power consumption of the
converters. At low DC power levels, the needed filters could cause overcompensation. In order
to prevent this, the filter banks are complemented with a shunt reactor in each filter bank. The
filter banks also help maintain AC system stability.

The following System Codes were analyzed with the AC Filter Bank Equipment.

Filter Systems System Code
AC Filter Bank 1 STA1
AC Filter Bank 2 STA 2
AC Filter Bank 3 STA 3

As originally designed, two AC filter banks provided the necessary harmonic current filtering
and the reactive power required by the HVDC converter bipole. The third AC filter bank was a
redundant backup to allow maintenance for any one filter bank when required.

Pursuant to the uprate of the Intermountain generation units, all three AC filter banks are now
required to be in service to maintain proper switchyard voltage and to balance the reactive
power consumption. Therefore, losing any AC filter bank imposes a Criticality 2 factor for
availability.

Recommended Spare Parts

» Five (5) percent spare capacitors for each capacitance value in the sub-bank filters.
» Three (3) spare reactors for the 11/13 sub-bank filter.

« Three (3) spare reactors for the 3/5/7 sub-bank filter.

» One (1) spare CT for each type in the Filter Bank.

Recommended Additional Capital, Predictive or Maintenance Improvements

+ Install monitoring equipment to measure on-line filter performance.

« Purchase a capacitor bridge test unit to check capacitance of each sub-bank filter.
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ICS Auxiliary Power (APX)

Description of ICS Auxiliary Power

The auxiliary power at ICS consists of four independent supply transformers, each of which can
supply the entire auxiliary power load for the converter station. Two are generally in service,
each feeding a different supply bus. The supply bus then feeds transformers that supply the
480 volt busses. Each piece of equipment is fed from these dual busses. The loss of power at
any point in the system will thus result in a transfer to an alternate bus or source.

The AC Relay House has 3 independent supply transformers, each of which can supply the
entire auxiliary power load of the relay house. Two are generally in service, each feeding a
different supply bus. The supply bus then feeds transformers that supply the 480 volt busses.
Each piece of equipment is fed from these dual busses. The loss of power at any point in the
system will thus result in a transfer to an alternate bus or source.

All equipment is redundant, and the loss of any part of the system will not result in load loss,
and is therefore given a Criticality of 3. This system is a vital component for the running of the
Intermountain Converter Station and Intermountain Relay House and AC Switchyard.

Battery systems for the Converter Station consist of two independent 125 VDC battery systems
with redundant chargers, two 48 VDC battery systems with redundant chargers, and two 24
VDC battery systems with redundant chargers. These systems are Ciriticality 3 because of
redundancy.

Battery systems for the AC Relay House consist of two independent 250 VDC battery systems

with redundant chargers, and two 48 VDC battery systems with redundant chargers. These
systems are also Criticality 3 because of redundancy.

Recommended Spare Parts

« One (1) complete set of spare circuit boards and other discrete components
required in each separate type of battery chargers.

Recommended Additional Capital, Predictive or Maintenance Improvements

» Replace all batteries and chargers because of End-of-Life and obsolescence.
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Outline of Plan for Reliability Assurance Project

The project will be broken down into five different steps:

1. System Criticality Assessment
a. Objective: Evaluate and identify the plant systems that by design, have the highest
potential for negatively affecting availability of IGS, ICS and STS.
b. Tasks:
1. Using the original Plant System Codes, review each plant system and sub-
system and identify system which impact plant availability.
il Assign a criticality index number to each system and sub-system based on

the potential for negatively impacting plant availability considering such
things as redundancy of equipment and past history of availability losses
from the system.

c. Result: A spreadsheet of all plant systems and sub-systems ranked by the
potential to-negatively affect plant availability with-documentation of rationale
used for ratings. The remaining steps of this projéct will only be completed for

significant potential to reduce availability. This will focus the

efforts to the areas with the highest potential for improvement.

2. Assessment of Condition Monitoring
a. Objective: Evaluate the available methods for monitoring the condition of the
systems and equipment both on and off-line.
b. Tasks:
1. Review each piece of equipment within the sub-system to determine what
methods of condition monitoring are available for that equipment.
i1. Review what condition monitoring is currently being done and evaluate
possible changes to our current programs.
C. Results: Recommendations for changes to the plant condition monitoring

programs. A report by system code of possible condition monitoring, current
monitoring programs and rationale for changes to our current program.

3. Assessment of Maintenance Plans and Methods
a. Objective: Evaluate the current and available methods, plans and programs for
maintaining the systems, sub-systems and individual pieces of equipment.
b. Tasks:
1. Review the current and available maintenance methods, practices and
procedures for each system.
1l Review possible changes to the maintenance plans, evaluate the changes
both technically and economically.
C. Results: Recommendations for changes to the existing maintenance program for

cach system. A report by system code of the existing maintenance procedures,
available methods and rationale for changes.

4. Critical Spare Parts Evaluation
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a. Objective: Evaluate what critical parts are necessary for each system and piece of
equipment.
b. Tasks:
L. Review what parts are necessary to prevent significant reductions in
availability in the event of a failure
ii. Inventory which of those parts are actually available (physically verify)
and identify condition of parts.
1il. Economically evaluate the possible purchase of additional parts
c. Results: Recommended list of additional spare parts that should be purchased and
a report on the status of spare parts in the warehouse.
5. Plan for Future Renewals and Replacements
a. Objective: Plan for future renewals and replacements by identifying them as far
ahead as possible.
b. Tasks:
1. Review each system and forecast remaining life of equipment.
11 Economlcally evaluate cach possible proj ject and determine an estimated
year for completlon and project cost.
C. Results: Recommended list of renewals and replacements including smaller

projects not shown on ptevious 10-year budgets.
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Outline of Report on Availability Improvement Project

Executive Summary

Description of Project
List of Additional Capital, Predictive or Maintenance Improvements
List of Recommended Additional Spare Parts

Introduction
Purpose of Project
Historical Losses of Availability
Rationale for Critical Systems

List of Critical Systems

Steam Generator

Description of System

Breakdown on Losses of Availability

Available and Current Methods of Predictive Maintenance

Maintenance Methods and Philosophies.

Recommended Additional Capital, Predictive or Maintenance Improvements
Recommended Additional Spare Parts

Turbine Generator

Description of System

Breakdown on Losses of Availability

Available and Current Methods of Predictive Maintenance

Maintenance Methods and Philosophies.

Recommended Additional Capital, Predictive or Maintenance Improvements
Recommended Additional Spare Parts

Electrical Systems

Description of System

Breakdown on Losses of Availability

Available and Current Methods of Predictive Maintenance

Maintenance Methods and Philosophies.

Recommended Additional Capital, Predictive or Maintenance Improvements
Recommended Additional Spare Parts
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Balance of Plant

Description of System

Breakdown on Losses of Availability

Available and Current Methods of Predictive Maintenance

Maintenance Methods and Philosophies.

Recommended Additional Capital, Predictive or Maintenance Improvements
Recommended Additional Spare Parts

Converter Station

Description of System

Breakdown on Losses of Availability

Available and Current Methods of Predictive Maintenance

Maintenance Methods and Philosophies.

Recommended Additional Capital, Predictive or Maintenance Improvements
Recommended Additional Spare Parts

Appendix:
List of Recommendations
Complete of plant System with Criticality Codes
Explanation of FERC Types and Events
List of Availability Incidents by System

10-Year Capital Budget
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Priority Codes for Availability Improvement Project Suggestions

Priority 1 - Highest priority, it will receive consideration for immediate implementation or at
next available budget cycle.

A. Suggestion is for Criticality Factor 1 System and implementation of the
suggestion could have an immediate impact on system availability.

B. Suggestion is for Criticality Factor 1 or 2 System and even though
implementation may not have immediate impact on availability, it so easy
or inexpensive to implement that it should be done as soon as possible.

Priority 2 - Medium priority, it will be considered for implementation in the next or future
budget cycles as funds are available.

A. Suggestion is for Criticality Factor 2 System and implementation of the
suggestion could have an immediate impact on system availability.

B. Suggestion is for Criticality Factor 3 or 4 System and even though
implementation may not have immediate impact on availability, it so easy
or inexpensive to implement that it should be completed as funds and time
are available.

C. Suggestion is for Criticality Factor 1 System but, implementation would
have only a moderate impact on system availability.

D. Suggestion is for Criticality Factor 3 or 4 System but, the impact on
system availability is high.

Priority 3 - Low priority, suggestion will be retained on the tracking spreadsheet for future
evaluation but, will not be considered for implementation at this time.

A. Suggestion is for Criticality Factor 3 or 4 System and implementation of
the suggestion could have a moderate impact on system availability.

B. Suggestion is for Criticality Factor 1 or 2 System but implementation
would have only a minor impact on availability or would have a moderate
or high impact but, the cost of implementation is so high that it is difficult
to justify.

Priority 4- No priority, suggestion will be eliminated from the active tracking spreadsheet with
no further action required. Suggestion will be retained in an inactive file for future reference.

A. Suggestion has been evaluated and cannot be economically justified.

B. Suggestion has no technical merit.
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Internal Business Process

‘Objective:  Minimize Impact of the Aging Plant
Initiative:  Complete Availability Assurance Project with Thlrd Party Part:c:pants -
Status: The plant Availability Assurance Project was a team approach to

identifying and prioritizing suggestions for improving and maintaining plant
availability. This process has identified 159 suggestions, 123 for the
Generating Station and 36 for the Converter Station. Those 159
suggestions were then prioritized according to the following:

Priority 1 - Highest priority; it will receive consideration for immediate
implementation or at next available budget cycle.

Priority 2 - Medium priority; it will be considered for implementation in the
next or future budget cycles as funds are available.

Priority 3 - Low priority; suggestion will be retained on the tracking
spreadsheet for future evaluation, but will not be considered for
implementation at this time.

Priority 4- No priority; suggestion will be eliminated from the active
tracking spreadsheet with no further action required. Suggestion will be
retained in an inactive file for future reference.

The results were:

Availability Improvement Priority Codes

70
60 -
50
40 —
30
20
10

Priority 1 Priority 2 Priority 3 Priority 4

] iIcs W Ics
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° Of the 61 Priority 1 suggestions for the Generating Station

o 27 have been completed.

o 17 are in progress or on a future budget.

0 8 are still open pending further analysis.

o 9 have been evaluated but cancelled because they were not technically

feasible or not economically justified.
° Of the 2 Priority 1 suggestions for the Converter Station
o 1 has been completed.
o 1 is in progress.

o Of the 37 Priority 2 suggestions for the Generating Station

o 7 have been completed.

o 11 are in progress or on a future budget.

o 13 are still open pending further analysis.

0 6 have been evaluated but cancelled because they were not technically

feasible or not economically justified.

[ Of the 20 Priority 2 suggestions for the Converter Station

o 7 have been completed.
0 6 are in progress or on a future budget.
0 7 are still open pending further analysis.

The Priority 3 and Priority 4 recommendations are not being evaluated at this time.

Condition Monitoring: In the area of condition monitoring, the following suggestions
have been or are in the process of being implemented to improve our existing
programs:

. Perform an audit of the compressed air system to document the amount
of leaks

. Perform a tube thickness survey of the boiler slope tubes to determine
remaining life.

. Develop a program to identify areas in boiler piping that may be
experiencing flow accelerated corrosion

. Add viewing windows for on-line infrared inspection of electrical
connections

Maintenance Plans and Methods: The teams also looked at methods to improve
maintenance plans and methods. Some examples of the suggestions are:

. Fully dress and test the spare transformers to make sure they are suitable
for service if needed.

. Use chill rings to reduce the repair time for boiler tube leaks

. Investigate options for improving contractor performance and QC for

safety valve overhauls
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. Increase frequency of FD Fan Rotor overhauls. Operating too close to
failure.

Critical Spare Parts: One of the areas of focus was spare parts. Many suggestions
were given for additional spare parts, some of the more critical spare parts were:

. Speed change switches for FD and PA Fans
. Hydraulic pumps for FD Fans

. Spare Turbine Main Seal Oil Pump Motor

. Spare Stator Cooling Water Pump Motor

Plan for Future Renewals and Replacements: We have maintained a list of possible
future capital projects for years but, this group identified some additional items:

. Replace generator hydrogen monitoring system

. Replace essential service inverters on one unit and use the parts to
maintain the other unit.

. Move-up the replacement of the generator breakers, parts are very

difficult to obtain.
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Economics of IP Turbine Densepack Modifications

We have evaluated the potential economic benefits for installing IP Turbine Dense Pack
modifications on Unit 1 and Unit 2 similar to what was done with the HP turbines and have
determined that this modification cannot be economically justified.

Since we cannot increase unit output like we did with the HP Turbine Dense Pack, an IP Turbine
Dense Pack Modification would have to be justified on just heat rate improvement alone.
Installing IP Turbine Dense Packs would improve unit heat rate somewhere between 0.2% to
0.4% depending on which manufacturer’s number are used. This would equate to an average
heat rate improvement of 29 BTU/KWH. It is estimated that installing IP Turbine Dense Packs
would cost between $13 to $14 million for both units.

From the perspective of greenhouse gas emissions, this project has the potential to reduce CO2
emissions by 41,600 tons/year.

The annual heat rate savings of 29 BTU/KWH is estimated to be worth about $665,000 in fuel
costs which is not enough to result in a positive pay back. If a carbon emissions tax is imposed, a
positive pay back could be achieved and this project might become economically viable.
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Availability Improvement Project

List of Recommendations

Priority | Status | Systern System
Number Code Code Code Description Type Description of Suggestion Assigned To: Esti d Cost Comments
120 Volt Power Focus existing PM Review program conducted by Gary Judkins to
APA-2 1 9] APA  |Supply Maintenance focus next on all electncal systems Gary-J 0{Complete
We have determined that loss of one
bus duct assembiy would only result n
480 Volt Power Review outdoor bus duct assemblies for Cooling Tower SUSs. derate and could be repaired
APC-2 1 o] APC Supply Spare Part Purchase spare bus duct assembiies for both SUS A11 and B11 Kevin-M 0O|temporariliy with cables
480 Volt Power
APC-3 1 o] APC Supply Spare Part Purchase spare Cooling Tower SUS outdoor transformer Nathan-C 125,000|Purchased and received
Was placed on the preliminary 2008-09
Purchase and install wet cell battery continuous monitoring system capital budget but, was rejected due to
APH-1 4 C APH DC Power Supply |Capital Project for the Unit Battery 1 & 2. Pam Bahr tack of justification.
AC Essential Purchase replacement Inverters for Unit 1. Use removed inverters
API-1 1 AP| Service Capital Project as parts to support the Unit 2 inverters. Jon-C Complete
Split vibration cabinet control power from two supplies to four
supplies so that the loss of one supply will only trip one arr
CAB-2 1 o] CAB__ |Compressed Arr___ [Capital Project compressor Nathan-C $ - |Complete
Set-up PM to check-out back-up nitrogen system for compressor
CAB-4 1 [ CAB __ |Compressed Air __ [Maintenance control air on regular basis Gary-J Complete
Perform audit of compressed air usage, reduce system demand so
CAB-5 1 o] CAB Compressed Air Maintenance two compressors can maintain unit if needed Craig Stumph Complete
Venfy control drawings and schematics for compressors, some
CAB-6 1 9] CAB __ |Compressed Arr __[Maintenance changes not updated on drawings (Vibration System) Nathan-C Drawings have been updated.
Work Package has been given to
Split D Fan dnve exciter power supply at the SUS level to make Maintenance, will be done on the next
CCE-1 1 o] CCE__ |induced Draft Capital Project sure that the ioss of one SUS does not tnp more than two fans. Nathan Crop $ 27,000 |outage
They were placed on the preliminary
Evaluate the capital purchase of a spare Delta - Delta Transformer 2008-09 capitat budget but, they were
CCE-3 1 9] CCE__linduced Draft Spare Part for the ID Fan Drives. rejected due to lack of justification. Jon
Evaluate the purchase of a spare Delta - Wye Transformer for the C 1s going to prepare a memo to staff
CCE-5 1 ! CCE __ jInduced Draft Spare Part ID Fan Dnves Nathan Crop $ 430,000 |recommending that it placed on future
Evaluate the purchase of a spare HVAC Booster Pump. There s
installed spare but, no spare In stock. All fans would be lost
CCE-7 1 | CCE___|Induced Draft Spare Part without cooling pump. Bret-K $11,000 {Complete
Closed Cycle Spare Closed Cycle Cooling Pump Motor. On the budget for this
ECB-2 1 C ECB Cooling Spare Part year, just needs to get specified and purchased Pam-Bahr ~DONE Complete
Upgrade BFP Recirculation Valve controls from pneumatic to digital
controls or purchase spare ITT Barton controller, parts are
FWA-1 1 o] FWA  |Feedwater Capital Project becoming difficult to obtain. Bill Morgan $15,000/unit Alf changed to DCS control
FWA-2 1 | FWA  [F Spare Part Evalute the purchase of a spare BFPT coupling Dave-S Cannot be justified
[Breaker obsoleted in 1999. Parts
Review Generator Breaker replacement schedule and improve avallability is diminishing  Replacement
Generator Bus- delivery for the first unit. Could use parts removed from one unit to schedule moved up to 2011 and 2012
GTA-1 1 c GTA _ [Duct Capital Project serve the second unit. Jon-C on the 10-year plan
Generator Bus- Add viewing windows at all Iso-Phase connnection joints to
GTA-2 1 | GTA Duct Capital Project improve thermography capability with unit on kne Mike Nuttall Cannot be justified
Generator Bus-
GTA-3 1 | GTA __ [Duct Capital Project Add infrared detection montoring system on Iso-Phase bus duct.  |[Mike Nuttall Cannot be justified
We had discussions with Deita Unibus
and they do not recommend
maintaining spare sections of bus duct
They maintain enough matenal at their
shop and could fabricate what we need
i an emergency. No two sections are
Generator Bus- Purchase spare Iso-Phase bus duct jumper sections in case of the same so 1t would require stocking
GTA-4 1 0] GTA__ {Duct Spare Part breaker pole failure _Includes connecting braids and shunts Jerry Hintze the entire assembly
Generator Purchase and install GSU Transformer oil continuous dissolved
GTB-1 1 [¢] GTB  |Transformer Capital Project as analysis monitoring system. Pam-Bahr Complete
Generator Fully dress and test the spare GSU and Aux Transformers  Install GE was contracted to complete this
GTB-3 1 Cc GTB__ |Transformer Maintenance bushings, bushing pockets, and CTs. Wes-B $200,000 {work and it has been done
Generator
GTB-4 1 C GTB__ [Transformer Spare Part Purchase spare neutral grounding resistor bank. Wes-B Complete, in stock.
Spare surge arrestors were found in
Warehouse #1 by Kevin Miller.
Generator Computer updated so they can be
GTB-§ 1 c GTB__ [Transformer Spare Part Review warehouse spare stocking level on GSU surge arresters  |Wes-B found
Generator Review spare parts stocking level on external CTs mounted on
GTB-6 1 C GTB Transformer Spare Part GSU high side bushings. Wes-B $20,000 |C
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Availability Improvement Project

List of Recommendations

Priority Status ystem System
Number Code Code Code Description Type Description of Suggestion Assigned To: Estimated Cost [
Generator
GTB-7 1 o] GTB__ [Transformer Spare Part Review spare parts stocking level on complete gasket set for GSU |Wes-B Complete, gaskets in warehouse
Testing of this small pipe would be
expensive and difficult. Since we now
have the bypass line, we recommend
Circulating Water Insure integrity of the 30" supply line from Water Treatment to the running to failure and then replace or
HRD-2 1 [¢] HRD  [Make-Up Capital Project Cooling Tower Basins. Jerry-H 0|repair
Decided that we do not need a spare
pump. The bypass line can feed the
Circutating Water towers if a motor fails until a new one
HRD-3 1 C HRD  |Make-Up Spare Part Spare Circulating Water Make-up Pump Motor Pam Bahr Ojcan be located.
Was placed on the 2008-09 preliminary
Replace Electromatic Relief Valves and controls with up to date capital budget but, was rejected due to
SGA-1 1 [¢] SGA _ iSteam Generator [Capital Project technology Dean Wood $200,000 liack of justification.
Increase use of chill ings (where applicable) duning repairs to aid Complete, has been written into repair
SGA-5 1 [¢] SGA _ |Steam Generator _|Maintenance in quick turn around time for tube leaks. Dave Hahn Q]procedures.
Purchase new, up-to-date boiler tube removal / prep tooling
Available tools can cut out tube sections and leave the remaining
SGA-8 1 9 SGA _ [Steam Generator |Maintenance tube ends bevelled for welding. Neno Hoelzle Complete
. ance increased the budget for
Increase budget for Boiler and High Pressure Piping NDE during scaffolding and Technical Services
SGA-9 1 C SGA _ |Steam Generator |Mamtenance outages. Dean Wood $150,000 therrs for NDE.
Contract a B&W representative to perform a boiler condition
1t to ensure we are covenng all critical areas and to
SGA-10 1 [¢] SGA _ [Steam Generator |Maintenance recent structural issues manifested by tube cracking. Dean Wood $22,000 {Used Structural Integrity
Perform as found structural analysis of high pressure piping to
SGA-11 1 [ SGA _ [Steam Generator |Maintenance dentify high stress points for more focused NDE. Dean Wood Complete
Purchase more heat treating blankets to allow IPSC to perform Maintenance is buying additional
SGA-12 1 C SGA _ [Steam Generator _|Maintenance post-weld heat treatment on smaller repairs Neno Hoelzle blankets.
Current contractor 1s the only "green
Investigate more contractor options for performing safety valve tag” vendor in area. Will continue to
SGA-13 1 C SGA Steam Generator _{Maintenance repair and inspection. Kelly Cloward 0|evaluate other contractors.
Perform tube-thickness survey of boiler lower-slope floor tubes to Completed on Unit 1 during the last
SGA-14 1 9] SGA __ |Steam Generator _|Predictive Maintenance |predict the remaining life of these tubes Dean Wood $10,000 [outage and no problems were found.
Local shop in Utah County can bend
Pre-manufacture and stock pre-bent boller tubing for anticipated tubes as needed during emergency
boiler repairs; such as nose tubing and lower-siope bend tubing or Not justified to purchase bending
SGA-17 1 [ SGA _ [Steam Generator |Spare Part purchase tube bending machine. Craig Stumph 0|machine
Evaluate capital project to replace the electromatic relief valves or
relief valve controls with newer technology to improve reliability and
SGA-18 1 Cc SGA _ |Steam Generator |Capital Project decrease wear on main steam relief valves Dean Wood Duplicate of SGA-1
Combustion Air Increase frequency of FD fan rotor rebuilds. Based on report from rebuilds are set up on an 8-year rotation
$GB-1 1 o] SGB__ [Supply Maintenance last tear down, we went too long Kelly Cloward 0|as recommended by OEM
Combustion Air Evaluate the purchase of spare speed change switches for PA and Switches are in warehouse, were
SGB-2 1 [9] SGB __[Supply Spare Part FD fans Wes-B 0Ojpurchased with spare motor.
Combustion Air
SGB-3 1 o] SGB Supply Spare Part Evaluate the purchase of spare hydraulic pump for FD fans Kelly Cloward Spare hydraulic pump is stocked
Combustion Air
SGB-4 1 [¢] SGB Supply Spare Part Evaluate the purchase of a spare Lube oil pump for FD fans Kelly Cloward Spare lube ol pump is stocked
We have installed a float trap dran as a
test but, it 1s not working any better than
the thermal drains We are evaluating
S$GI-1 1 [¢] SGl Soot Blowing Maintenance Replace thermal drain valves on sootblowing system Gary Judkins other options.
8GI-2 1 C SGI Soot Blowing Maintenance Replace controls on thermal drain valves on sootblowing system  |Jerry Finlinson Duplicate
Upgrade pedestal monitoring system so that it can be used to Has been upgraded and i1s now
TGA-2 1 C TGA _ |Turbine Capital Project assist turbine alignment accuracy. System is no fonger functional. [Aaron-N $10,000 |working.
Min/max changes have been submitted
TGA-14 1 o] TGA _ [Turbine Spare Part Review condenser expansion jont spare part inventory Kelly Cloward to stock one complete replacement
Review replacing the outdated generator pyrolosate core monitor  |Nathan-C/ Jerry
TGB-1 1 (0] TGB Generator Capital Project system. Finlinson $80,000 |Placed on the 2008-09 capital budget
Rewind kit was purchased and then
used on Unit 1 for rebuld GE has
indicated that they can supply a rewind
Purchase field rewind kit and upgrade the insulation This will be quick 1n an emergency so no need for
TGB-2 1 [¢] TGB __ |Generator Spare Part for Unit 2 after Unit 1 1s rewound in 2007 Jon-C ~DONE 0Olus to purchase and stock.
12/29/2010
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Availability Improvement Project

List of Recommendations

Priority | Status | System System
Number Code Code Code Description Type Description of Suggestion Assigned To: Estimated Cost C
Spare couplings are available with local
CAB-9 2 C CAB __ |Compressed Air __ |Spare Part Spare motor to compressor coupling Jim Mitchell suppliers.
CCE-2 2 C CCE___|[Induced Draft Capital Project Upgrade 1D Fan Vibration Monitoring System Aaron-N Complete
Evaluate the capital purchase of a spare ID Fan Motor. Loss of Placed on the 2008-09 capital budget
one motor would result in derate and it would take over one year to but, rejected by staff due to insufficient
CCE-4 2 C CCE Induced Draft Spare Part I_gel replaced. Nathan Crop $ 1,520,000 |justfication
Evaluate the purchase of a spare ID Fan Coupling This is a large
coupling that may difficult to obtain. We do not have any spares in Determined that failure of coupling is
CCE-6 2 (9] CCE __[Induced Draft Spare Part stock. Kelly Cloward highly uniikely, not needed.
 The failure of one reactor would not
cause a reduction of unit load. Not
CCE-8 2 %] CCE__[Induced Draft Spare Part Evaluate the purchase of a spare ID Fan Reactor Nathan Crop justified
Cancelled, we have a spare fluid
Evaluate the purchase of a spare magnetic coupling for Conveyors coupling that could be installed in its
18A and 18B. We have a spare motor but, no coupling, 1t would place in an emergency. No justified at
CHD-1 2 0] CHD Silo Fill Spare Part take 3-6 months to fabricate. Kelly Cloward this time
Generator Bus- Review spare parts for the Generator PT and Transformer PT &
GTA-5 2 o] GTA __ [Duct Spare Part Surge cubicles Wes-B
The loss of one fan will not jeopardize
unit availability. Purchasing a spare
HRC-1 2 9] HRC Heat Rejection Spare Part Evaluate the purchase of spare blades for Helper Cooling Tower _ |Kelly Cloward sent is not justified
Upgrade variable frequency drives in all cabinets and control
Circulating Water cooling tower basin level by varying the pump speed Instead of
HRD-1 2 9] HRD _ |Make-Up Capital Project through control valve, Pam Bahr Drives have been upgraded, complete
Investigate an Assured Stocking Program with Alstom to afford
IPSC better availability of small quantities of boiler tubes, a ready
source for large quantity orders, and the ability to reduce on-site Dean Wood is working on this with
SGA-15 2 j¢] SGA _ [Steam Generator |Spare Part nventories. Craig Stumph Purchasing
Evaluate Boiler tube needs based on location of tubes in boiler with
SGA-16 2 SGA __|Steam Generator |Spare Part the goal of consohdating and reducing inventory. Craig Stumph Complete
Develop a program to identify and test boiler and feedwater piping inspection program has been
SGA-18 2 o] SGA __ |Steam Generator _|Predictive Maintenance {that would be subject to FAC Cratg Stumph developed.
Does not affect availability, but would
Evaluate Installing a 10-15 ton auxiliary hoist on turbine bay cranes greatly increase maintenance
that will Iift smail parts faster. Crane s often tied up during outage productivity. Travel time on the Aux
hfting small parts down to ground floor. The 40 ton auxiliary crane hook i1s § minutes each way from deck
TGA-3 2 9] TGA _ |Turbine Capital Project IS very slow. Dave Spence to 1st floor. Rejected by Mike Alley
Should be done at the next LP turbine
overhaul. More a reliability issue, and
Evaluate the schedule for replacing the LP turbine hood rupture would be inexpensive to accomplish.
TCA-4 2 9] TGA __ |Turbine Maintenance discs Kelly Cloward Scheduled for next LP Overhaul
Evaluate phased array NDE testing on LP turbine rotor dovetail Phased array will be used at next
TGA-7 2 c TGA __[Turbine Predictive Maintenance |diaphragm dovetaul fits Phil Hailes oportunity.
Rebuild schedule for valves 1s
adequate, but the steam chest
inspection frequency should be
Review schedule for rebuilding control valve, stop valve and evaluated-priority 2 based on ease of
TGA-8 2 [ TGA  |Turbine Maintenance Intercept valve control valves., Dave Spence completion
Stocking a complete gear and bearing
Evaluate the purchase of a spare man turbine turning gear spur set Unit 2 TG will be overhauled spring
TGA-10 C TGA _ |Turbine pare Part gear Kelly Cloward of 2008
TGA-11 C TGA _ |Turbine pare Part Evaluate purchase of spare CRV valves parts. Kelly Cloward |parts evaluation i1s complete
TGA-13 C TGA _ [Turbine pare Part Review gland exhauster spare parts Kelly Cloward complete
Evaluate spare 18-5 retaining rings n storage Should be NDE'd to
make sure not damaged during removal and storage requirements
TGB-6 2 C TGB __[Generator Spare Part should be verfied. Dave Spence Can be used in an emergency
Evaluation completed, project to
replace relays is on the 10-year plan
Evaluate generator protective relays, they are old technology and We have sufficient spare parts until
TGB-8 2 o] TGB Generator Capital Project parts are becoming difficult to obtain. Jon-C then.
Vibration system has been upgraded with very few spare parts.
TGB-11 2 o] TGB _ [Generator Spare Part Evaluate spare parts for the new Bentley system Kelly Cloward Complete
Evaluate the purchase of spare main bushings and clam shell
TGB-12 2 [¢] TGB Generator Spare Part connections for the generator. Wes-B Spares have been purchased
Evaluate the purchase of spare current transformers for the
TGB-13 2 o] TGB Generator Spare Part generator. Wes-B Complete
12/29/2010
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Availability Improvement Project

List of Recommendations

Priority tatus §ystem §ystem
Number | Code Code Code Description Type Description of Suggestion Assigned To: | Estimated Cost Comments
Look at upgrading turbine below seat drain valves again  We still
TGC-1 2 0 TGC _ |Seals & Drains Capital Project have not found a reliable valve for this service. Dave Spence We are currently testing one valve
Evaluate possible capital project to upgrade level indication on
TGD-1 2 C TGD __ |Turbine Lube Osf  [Caprtal Project main Turbine Lube Oif Reservorr Phil Hailes On 2008-09 capital budget.
Establish PM to pull & clean stator cooling water strainer during
TGE-2 2 o] TGE _ {Generator Cooling {Maintenance regular intervals Kelly Cloward PM is being added to the outage hist
Create additional databases for easier access to predictive data
120 Volt Power such as oil sample data, vibration data, aignment data, and testing Not practical due to the propnietary
APA-3 3 o] APA Supply Predictive Maintenance [data. Brook-P nature of each system
This 120V system has a 600A rated
120 Volt Power Purchase complete spare switchboard interior for a PC Distribution bus. ITE fusible switchboards are
APA-4 3 9] APA Supply Spare Part panelboard. Wes-B obsolete.
6900 Volt Power Add viewing windows to switchgear ineups and switchgear loads
APE-1 3 Q APE  [Supply Capital Project to more fully be able to provide thermography scans on kne Wes-B
Purchase complete spare switchboard interior for a DC Unit Battery
APH-2 3 o APH  {DC Power Supply {Spare Part Distribution panelboard Wes-B
This 120/240V system has a 225A rated
AC Essental Purchase complete spare switchboard mnterior for an Essentai! AC bus ITEfusible switchboards are
API-2 3 [¢] API Service Spare Part Distnbution panelboard Wes-B obsolete
Install additional 1solation valves at the compressors to nsure
CAB-1 3 9] CAB Compressed Arr Capital Project compressors can be maimtained on-line Dean-W Complete
[Put dew point readings in common data base for trending and
CAB-7 3 CAB Compressed Air__|Predictive Maintenance |analysis Brook-P Complete
Set-up a program to inspect and eddy-current test cniticat cooling
Closed Cycle heat exchangers (EHC, Stator Cooling, BFPT Lube Oif, Air
ECB-1 3 [e] ECB__ |Cooling Predictive Maintenance |Compressor, efc ) Aaron-N
Generator Purchase and install new digital temperature monitoning system for
GTB-2 3 [¢] GTB _ [Transformer Capital Project installation on U1 & U2 GSU Transformer. Jon-C
HRA-1 3 C HRA [Condensate Spare Part Evaluate the purchase of a spare Condensate Pump Motor Aaron-N Not justified
inspections should be done each
SGA-2 3 o] SGA Steam Generator _|Capital Project Increase scope of inspection on Seal air fans and dampers. Kelly Cloward outage
SGA-3 3 C SGA __ ISteam Generator _|Capital Project Install access door for Seal air fan damper inspections. Kelly Cloward Not justified
SGG-1 3 C SGG__ |Main Steam Maintenance Replace main steam supply valves to Baosler feed pump turbines Kelly Cloward Not justified
Investigate the feasibility of performing Acoustic Emmission Technology Is involving but , not ready
SGG-1 3 SGG __ |Main Steam Predictive Maintenance |Testing on cntical piping to identify areas for more focused NDE Dean Wood for pnme time
Evaluate the capital project to upgrade the Intermediate Pressure
TGA-1 3 TGA __ |Turbine Capital Project turbines for increased efficiency  Tech Services Cannot be justified
Evaluate removal of machined shoulder on Unit 1 TE hydrogen
TGA-5 3 [9) TGA _ |Turbine Maintenance seal area journal. Dave Spence Likely will not be an issue in the future
Evaluate the purchase X-Ray spectrometer equipment for
metallurgy testing. This would allow us to identify matenial
properties for developing proper weld procedure for and QC of new
TGA-6 3 c TGA __ [Turbine Predichive Maintenance |parts Phil Halles Not justified
Perform an audit of all TiL's issued by GE to make sure we are in
compliance. Document reasons for non-compliance if applicable.
Prepare summary document for management tracking and Completed by GE as part of Generator
TGA-9 3 C TGA _ [Turbine Maintenance information Dave Spence Rewind Project
Purchase tooling for removal and installation of main controi valve |Should be a maintenance ttem to have
TGA-12 3 o] TGA _ [Turbine Spare Part seats. Kelly Cloward equipment available to complete
Evaluate upgrading the Stator Leak Monitoring System (SLMS)
system, it has never worked as well as hoped. New versions are Scheduled to be replaced in 2010 as
TGB-4 3 o] TGB Generator Capital Project now available Pam-Bahr Part of Generator Rewind Project,
|Evaluate upgrading drip pot level switches. Mercury switches may
TGC-2 3 o TGC __ |Seals & Drains Capital Project not work when needed Jerry Finlinson
TGF-1 3 Q TGF Turbine Controls _ |Capital Project Evaluate a potential capital project to upgrade the EHC skid Dave Spence
Install access door on rear wall of boiller backpass at middle
SGA-4 4 | SGA _ |Steam Generator |Capital Project bundle of superheat tubes, for inspection and repair access. Dean Wood
SGA-6 4 [¢) SGA _ [Steam Generator [Capital Project Add One additional Drum safety valve to each unit Dean Wood
Purchase a tube bending machine for the GSB shop to allow IPSC | LCocal contractor available, cannot be
SGA-7 4 [o] SGA  [Steam Generator |Maintenance to make their own replacement tube panels Wil Lovell Justified.
[Priority 1 - Highest prionty, 1t will receve consideration for immediate
mmp lementation or at next available budget cycle. Status Codes
A Suggestion is for Criticality Factor I System and C = Complete
impl tion of the ion could have an immediate O = Open
impacton system avzilability.

12/29/2010
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List of Recommendations

l Prionity | Status I ystem System
Number | Code Code Code Description Type Description of Suggestion Assigned To: Esti d Cost
impacton system availability. | = Inactive
B. Suggestion is for Criticality Factor 1 or 2 System and even

A,

D

A

though mmplementatnon may not have immediate impact on
availability, 1t so easy or inexpensive to implement that it
should be done as soon as possible.

[Priority 2 - Medium priority, 1t will be considered for implementation in the next
lor future budget cycles as funds are available.

Suggestion 1s for Cniticality Factor 2 System and
implementation of the suggestion could have an immediate
1mpact on system availabilty.

Suggestion 1s for Cnticality Factor 3 or 4 System and even
though implementation may not have immediate impact on
avatilability, it so easy or inexpensive to implement that it
should be completed as funds and time are available.

Suggestion 1s for Criticality Factor 1 System but,
mmplementation would have only a moderate impact on
system availability

Suggestion 1s for Criticality Factor 3 or 4 System but, the
1mpact on system availability is high.

[Priority 3 - Low priority, suggestion will be retained on the tracking spreadsheet
for future evaluation but, will not be considered for implementation at this time.

Suggestion is for Criticality Factor 3 or 4 System and
impl ion of the ion could have a moderate
impact on system availability

Suggestion is for Cnticality Factor 1 or 2 System but
implementation would have only a mmor 1impact on
availability or would have a moderate or high impact but, the|
cost of implementation 15 so hugh that 1t 1s difficult to justify

[Pxiority 4- No prionty, suggestion will be eluninated from the active tracking

12/29/2010
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List of Recommendations
Converter Station

Priority System System Estimated
Code Status Code Code Description Type Description of Suggestion Assigned To: Cost Comments
1 complete disconnect switch, including insulator stacks and No Insulator Stacks all other parts
1 Complete P1DC-H |Pole 1 HYDC Bus |Spare Part grounding switch for 1H/2H Travis Smith 50,000}available
1 Compiete P1DC-H (Pole 1 HVDC Bus |Spare Part 1 complete set of components for CCP 1H Travis Smith
1 complete set of circuit boards, terminal boards, and processor
2 Complete COX__ |ICS Controls Spare Part boards to replace any type of board required in control systems Travis Smith
1 complete set of transducers and meters to match any type used in
2 Complete COX _[ICS Controls Spare Part control systems. Travis Smith
2 Complete COX  [ICS Controls Spare Part 1 complete set of relays to match any type used in control systems |Travis Smith
2 Complete COX _[ICS Controls Spare Part 1 complete set of fiber optic terminals for DCOCT Travis Smith
1 spare set of connectors for bus-work and 2 sets of spare
2 Complete P1AC |Pole 1 AC Yard Spare Part connectors for each type of line drop Travis Smith
2 Open P1AC |Pole 1 AC Yard Spare Part 1 set of spare CVTs and CTs for each type needed. Travis Smith 100,000
1 set of spare fittings for heat exchangers, pipes, pumps, and
2 Complete P1FW  [Pole 1 Fine Water |Spare Part valves Travis Smith
2 Complete P1FW __[Pole 1 Fine Water |Spare Part 1 set of spare gaskets for heat exchangers. Travis Smith
2 Open P1FW _ |Pole 1 Fine Water |Spare Part 1 set of spare valve handles for each type needed. Travis Smith 2,000
2 Open P1AC _ [Pole 1 AC Yard Predictive Maintenance |Install on-line transformer monitoring for Doble and DGA. ICS
2 Open P1RW _|Pole 1 Raw Water |Capital Project Replace existing cooling towers due to end-of-life service. ICS 350,000(in Progress
1 set of each types of connectors for bus-work and 2 sets of spare
2 Complete P1DC-H |Pole 1 HVDC Bus [Spare Part connectors for each type of line connections. Travis Smith
No insulator Stacks all other parts
2 Complete P1DC-N_[Pole 1 Neutral Bus |Spare Part 1 complete spare neutral disconnect switch Travis Smith 10,000|available
2 Complete P1DC-N_|Pole 1 Neutral Bus [Spare Part 1 spare insulator of each type used on neutral bus Travis Smith 100,000
2 Complete P1VH  [Pole 1 Valve Hall _|Spare Part 1 set of each type of PEX tubes and connectors. Travis Smith
2 Complete P1AC [Pole 1 AC Yard Spare Part 1 spare set of bladders in N2 for each type used in conservators Travis Smith
AC Switchyard 1 set of spare conductor connectors for bus-work and 2 sets of
2 Complete SWE [Equipment Spare Part spares for each type of line connection Travis Smith
AC Switchyard 1 complete set of spare CVTs and CTs for 345 kV, 230 kV, and 46
2 Not Complete SWE |Equipment Spare Part kV busses. Travis Smith 100,000
AC Switchyard
2 Partial SWE  [Equipment Spare Part 1 set of spare cable splice kits for all cable sizes Travis Smith
AC Switchyard Existing Cart can be used with a
2 Partial SWE  |Equipment Capital Project Purchase SF6 Gas Cart to capture and re-use SF6 gas ICS 70,000|compressor change out
1 complete set of spare circuit boards and other discrete
3 Partial APX Auxiliary Power Spare Part components required to repair each type of battery charger Travis Smith In Progress
3 Partial APX  |Auxiliary Power Capital Project Replace all batteries/chargers due to end-of-life and obsolesence  |Travis Smith 400,000(In Progress
Take FB2 out of service and keep as coid spare for 12th or 24th
3 Partial P1DF__ [Pole 1 DC Filter Spare Part harmonic tuned filter. Travis Smith Now used as hot spare
3 Partial P1VH _[Pole 1 Valve Hall _|Predictive Maintenance |New Valve Test Unit ICS 150,000|Low voltage test unit now being used
3 Partial STA AC Filter Banks Spare Part 3 spare reactors for 11/13 sub-bank filter. Travis Smith 150,000)|Only one phase Is now available
3 Complete STA AC Filter Banks Spare Part 1 spare reactor for each type used in AC filter banks Travis Smith
3 In Design STA  |AC Filter Banks Predictive Maintenance |Install monitoring equipment to measure on-line filter performance  {ICS Part of new control upgrade
Purchase capacitance brdge test unit to check capacitance of each
3 Partial STA AC Filter Banks Capital Project sub-bank filter. ICS 30,000 |Fluke Meter 123 being used in interm
AC Switchyard No Insulator Stacks all other parts
3 Partial SWE  [Equipment Spare Part 1 spare 345 kV disconnect Travis Smith 50,000|available
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AC Switchyard
3 Not Complete SWE __ [Equipment Spare Part 1 spare 46 kV disconnect Travis Smith 25,000
Modify crane/hoist rails to positions directly overhead heavy
4 Not Complete P1FW _ [Pole 1 Fine Water |Capital Project equipment ICS
Modify crane/hoist rails to positions directly overhead heavy
4 Partial P1RW _|Pole 1 Raw Water |Capital Project equipment ICS 5,000(Pole 1 Complete Pole 2 Not Complete
4 Complete P1FW__ [Pole 1 Fine Water |Capital Project Install bypass fill piping and small ball valve on filter tank. ICS
AC Switchyard
4 Partial SWE  |Equipment Spare Part 1 complete phase spare of Mitsubishi 345 kV breaker Travis Smith 200,000|Bushings available, tank is not




AP

AS

BM

BS

CA

cC

CG

CH

Generating Station
Auxiliary Power Supply

APA AC Power Supply (120 V)

APC AC Power Supply (480 V)

APE AC Power Supply (6900 V)

APH DC Power Supply

API Essential Service AC

APJ Essential Service DC

APK Emergency Generation
Ash and Scrubber Solids

ASA Bottom Ash

ASB Fly Ash

ASC Boiler Hopper Ash

ASD Pulverizer Rejects

ASE Scrubber Solids

ASF Combustion Waste Handling and Storage

Bulk Materials
BMA Scrubber Additive Receiving
BMB Scrubber Additive Storage and Reclaim

BMC Scrubber Additive Preparation
Buildings and Structures

BSA Generation Building

BSB Air Quality Control Building

BSC Control Center Building

BSE Security Building

BSH Circulating Water Pump Building

BSI Coal Handling Buildings

BSK Water Treatment Buildings

BSM Utility Service Building

BSN Ash Water Recliam Structure

BSP Sludge Conditioning Building

BSU Miscellaneous Yard Buildings
Compressed Air

CAA Service Air

CAB Control Air

Combustion Gas Cleaning and Exhaust
CCA Chimney
CCB Particulate Removal
CCC Desulfurization
CCD Combustion Gas Reheat
CCE Induced Draft

Compressed Gas Storage
CGB Carbon Dioxide Storage

Coal Handling

IP12_000350



CMm

co

EC

EE

FO

FP

FW

GT

HR

Communications

Control

Equipment Cooling

Electrical

Fuel Oil

Fire Protection

Feedwater

Generator Terminal

Cycle Heat Rejection

CHA
CHB
CHD
CHE
CHF

CMA

COA
CcOB
CcOC
COF

ECA
ECB

EEA

FOA
FOB

FPA
FPB
FPC
FPE
FPI

FPK

FWA
FWB
FWC
FWD
FEW
FWF

GTA
GTB

HRA
HRB
HRC
HRD
HRE

Coal Unloading

Coal Stock-Out and Reclaim
Coal Silo Filt

Coal Sampling and Weighing
Coal Dust Control

Plant Communication

Coordinated Control (DCS)

L oad Control

Unit Protection

Control and Multi-System Panels

Auxiliary Cooling Water
Closed Cycle Cooling Water

Freeze Protection

Fuel Oil Receiving and Storage
Fuel Oil Supply

Generation Building Fire Protection
AQCS Building Fire Protection
Control Building Fire Protection
General Services Fire Protection
Coal Handling Fire Protection
Water Treatment Fire Protection

Boiler Feed

Boiler Feed Pump Injection
Condensate

Condensate Polishing
Cycle Chemical Feed

Cycle Make-up and Storage

Generator Bus Duct
Generator Transformer

Condensing

Condenser Air Extraction
Circulating Water

Circulating Water Make-Up
Circulating Water Chemical Feed
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HRF Condenser Cleaning

INA Information
INA Information Computer (DCS)
INB Annunciation (DCS)
IND Vibration Monitoring
LT Lighting
LTC Control Building Lighting
PM Plant Maintenance
PMB Shutdown Corrosion Protection
PMC Vacuum Cleaning
PP Primary Power Supply
PPA Substation
PPB Contingency Arming Testing
PS Auxiliary Steam
PSA Augxiliary Steam Supply
SA Sampling and Analysis
SAA Combustion Gases Sampling an Analysis
SAC Steam Cycle Sampling and Analysis
SC Space Conditioning
SCA General Building Space Conditioning
SCB AQCS Building Space Conditioning
SCC Control Building Space Conditioning
SCE General Services Building Space Conditionin
SG Steam Generation
SGA Steam Generator
SGA Tube Leaks
SGA Pulverizers
SGA Drum Safeties
SGB Combution Air Supply
SGC Air Preheat
SGE Igniter Fuel
SGF Boiler Vents and Drains
SGG Main Steam
SGH Burner and Mill Controls
SGI Soot Blowing
SGJ Reheat Steam
SGK Temporary Blow out
ST Site
STD Fencing and Security
STG Site Fire Protection
TE Turbine Extraction
TEA High Pressure Extraction

IP12_000352



TEB Low Pressure Extraction

TEC Extraction Traps and Drains
TED High Pressure Drains
TEE Low Pressure Heater Drains
TG Turbine Generator
TGA Turbine
TGB Generator and Excitation
TGC Turbine Seals and Drains
TGD Turbine Lube Qil
TGE Generator Cooling and Purge
TGF Turbine Control and Instrumentation
WS Water Supply and Storage
WSA Surface Water Supply
WSB Well Water Supply
WSC Service Water
WSE Fire Protection Water Supply and Storage
WSG Scrubber Makeup Water
WT Water Treatment
WTA Circulating Water Makeup Treatment
WTB Service Water Treatment
WTD Cycle Makeup Treatment
WW Water Collection and Treatment

WWA Chemical Waste Drainage and Treatment
WWB Sanitary Drainage and Treatment
WWC Wastewater Collection and Treatment

Other
Combustion Gas Reheat (Water Contam)

Converter Station

Converter Station
APX Auxiliary Power ICS
APX-A 120/240 V Power
APX-C 480 V Power
APX-E 4.16 kV Power
APX-N 46 kV Power

B1DC Bipole Common - Electrode
B1DC-O Bipole Equipment to Electrode
B1DC-E Bipole Electrode and Line

BSX Buildings and Structures
BSX-0 Valve Hall and Auxiliary Building
BSX-1 Relay House
BSX-2 Service Building
BSX-3 Cooling Tower Building
BSX-4 Control Building
BSX-5 AC Filter Building
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COX ICS Controls

COX-B COX-B Bipole Controls

COX-1 COX-1 Pole 1 Controls

COX-2 COX-2 Pole 2 Controls

COX-ST COX-ST Station Controls

COX-STA COX-STA AC Filter Bank Controls
MNT Station Monitoring System

MNT-0 Access and Video Monitoring

P1DC Converter Station Pole 1
P1DC-H High Voltage Bus
P1DC-N Neutral Bus
P1DF Pole 1 DC Filters
P1VH Pole 1 Valve Hall
P1AC Pole 1 AC Yard
P1RW Raw Water Cooling
P1FW Fine Water Cooling

P2DC Converter Station Pole 2
P2DC-H High Voltage Bus
P2DC-N  Neutral Bus
P2DF Pole 1 DC Filters
P2VH Pole 1 Valve Hall
P2AC Pole 1 AC Yard
P2RW Raw Water Cooling
P2FW Fine Water Cooling

STA Station AC Filters
STA 1 AC Filter Bank 1
STA?2 AC Filter Bank 2
STA3 AC Filter Bank 3
SWE Station AC Switchyard Equipment

SWE-0 345 kV Bus 1 and 2
SWE-1 B-Rack 46 kV Breakers and Equipment
SWE-2 Bank M Equipment
SWE-5  Position E5 Equipment
SWE-6  Position E6 Equipment
SWE-8  Position E8 Equipment
SWE-9 Position E9 Equipment
SWE-10 Position E10 Equipment
SWE-11 Position E11Equipment
SWE-12 Position E12 Equipment
SWE-13 Position E13 Equipment
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Unit 1 Unit 2
35.04
2.96
2.37
28.54

6.01

10.26

10.26

6.58
6.58

6.35

6.35

9.48

7.43
2.05

1.96

45.3
2.96
12.63
28.54

1.17

6.58
6.58

6.35

6.35

9.48

7.43
1 2.05

7.97

Redundancy Factor Criticality Factor
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6.01 1.96 7.97

12.66 53.62 66.28
12.66 53.62 66.28
206.92 109.05 315.97
189.54 109.05 298.59
17.38 17.38
183.69 221.98 405.67
157.59 46.56 204.15
261 175.42 201.52
75.05 92.5 167.55
51.65 92.5 144.15
0

23.18 23.18
0.22 0.22
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1.5
1.5

1723.07
22.55
1415.34
26.55
52.62
49.59

111.72
44.7

10.91

1546.87

1094.12
26.62
2473
65.27

63.55
190.03
23.15
45.38
14.02

1.5
1.5

3269.94
22.55
2509.46
53.17
77.35
114.86

63.55
301.75
67.85
45.38
14.02

10.91
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8.28

0.05
2.58

725.55
395.83
241.89

5.16

5.52
77.15

14.63

1375.66
25.69
1196.46

153.51

8.28

0.05
2.58

2101.21
421.52
1438.35
5.16

5.52
230.66
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65000 ClLdl

IGS
Loss of Availability by Major System

Electrical
8%

Balance of Plant
7%

Includes all generation lost except for
Planned Outages and Planned
Derates.




09000 ZlLdI

Steam Generator Losses by Subsystem
(Percentage of all Steam Generator Losses of Equivalent Availability)

Main & Reheat Steam  Soot Blowing Pulveorizers
10% 1% 2%

Boiler Vents and Drains

1%

Combustion Air and
Burners

5%

Drum Safeties
2%
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¢9¢000 cidl

Balance of Plant Systems
(Percentage of Total Equivalent Availability Losses by Subsystem)
Other SystemS (COal Compressed Alr

Yard,etc.) 39,
3%

Heat Rejection
37%



€9¢000 ZlLdI

Electrical Systems Losses of Availability
(Percentage of Total Equivalent Availability Losses by Subsystem)

120 Volt Power Supply 480 Volt Power Supply
1% 7%

Bus Duct
10%



#9€000 Zldl

NERC-GADS Fossil Steam Plant Data
(1995-1999, All Unit Sizes, All Fuels, Average size approx. 300 MW)

B4lance of Plant

16%




Total Plant

Steam Generation
Turbine Generator
Balance of Plant
Electrical

External and Op. Error
Converter Station

SG

Pulverizers

Tube Leaks

Drum Safeties

Combustion Air and Burners
Boiler Vents and Drains
Main & Reheat Steam

Soot Blowing

TG

Turbine

Generator and Excitation
Control

Balance of Plant
Compressed Air
Feedwater

Heat Rejection

Other Systems (Coal Yard,etc.)

Electrical

120 Volt Power Supply
480 Volt Power Supply
Essential Service

Bus Duct

u1
22.55
1437.89
52.62
66.57
0
111.72
0

U1
425.8
241.69
70.18

U1
21
219.26
71.56
8.05

3.83
20.74
147
9.43

U2

31.93

1094.12

uz2

26.65
82.25
45.93
220.68
45.38

49.03

1196.46

u2

146.24

13.4
94.73
133.27
8.54

9.54

46.62

3300
2129
493
559
513
459

54.48
2532.01
79.27
148.82
45.93

332.4 Includes Attemperator:

45.38

474.83
1438.15
216.42

15.5
313.99
204.83

16.59

3.83
39.28
1.17
56.05

31.83

26.02
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Generator Step-up Transformer
Control Systems

EPRI Data

Steam Generator
Turbine-Generator
Balance of Plant

External & Operator Error

183.43
44.28

633.2
327.99
187.99

56.69

188.58
42.71

372.01
86.99
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